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1  Tender Notice No. PC-02/2025  

2 Tender Inviting Authority  Registrar, Gujarat National Law University 

3 Name of the Project  Providing and fixing Chain link fencing 
and other civil works at Gujarat National 
Law University, Gandhinagar 
 

4 Start of Issuance of Tender Start of Issuance of Tender  16/05/2025 on 
https://tender.nprocure 
.com/ 

5 Last Date for online Submission of 
Technical and Financial bid  

05/06/2025 up to 5:00 pm on 
https://tender.nprocure.com/ 

6 Last Date and Time for Submission of 
Tender fee, EMD and Physical copy of 
Technical bid document  

12/06/2025 up to 5:00 pm 

7 Opening of Primary Stage at GNLU, 
Gandhinagar 

13/06/2025 at 11:00 am 

8 Date and time for opening of financial bid Will be intimated to eligible bidders 

9 Place for submission of the bid proposal, 
the opening of technical & financial bid and 
Comprehensive Demo 

Gujarat National Law University, Attalika 
Avenue, Knowledge Corridor, Koba – 382426, 
Gandhinagar, Gujarat 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

https://tender.nprocure.com/
https://tender.nprocure.com/
https://tender.nprocure.com/
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NATIONAL COMPETITIVE BIDDING 

 

1. Registrar Gujarat National Law University, Gandhinagar invites bids for the works detailed 
in the table. 
The bidders may submit bids for any or all of the following works. 

 

1. TABLE 

Sr.  
No. 

Name of work Approximate 
value of 

works (Rs.) 

Bid security 
(Rs.) 

Cost of 
document 
(Rs.) 

Period of 
completion 

#Class of 
Registration / 
Category of 
contractor if 
required 

1 2 3 4 5 6 7 

1 
 

Providing and fixing 
Chain link fencing and 
other civil works at 
Gujarat National Law 
University, Gandhinagar 
 

4677270/- 
 

50000/- Rs.1500/
- + 

Rs.270/- 
(18% 
GST) 

=Rs.1770
/- 

03 Months Class-E” and 
above 

 

 
2.  Prospective / Interested bidder may download the Bid Documents from website 

https://tender.nprocure.com/ free of cost till the Time and Date as mentioned on online 
NIT at website https://tender.nprocure.com/ 

(A) The concerned Contractor/bidder shall submit the certificate of registration or renewal 
receipt as an approved contractor in Class E1 and above in CPWD/ Railway /other State 
Government. 

3.  However, Bidder who is submitting the Bid Online will have to pay the Bid Document Fee / 
Tender Fee through Demand Draft only of any   Schedule   Bank   payable   at Gandhinagar 
and in favour of ‘Registrar Gujarat National Law University, Gandhinagar’. Once the Bid is 
received online, Bid Document / Tender Fee will not be refundable.   

The Demand Draft for Bid Document / Tender fee and FDR / Bank Guarantee against Bid 

Security / EMD shall be submitted in electronic format through online (by scanning) 

while uploading the bid, this submission shall mean that bid document / tender fee and 

Bid Security / EMD has been received. Accordingly, the offer of only those shall be opened 

whose Bid Document / Tender Fee and Bid Security / EMD have been received 

electronically. However, for the purpose of realization of Demand Draft, and FDR / Bank 

Guarantee bidder  shall  send  the  same  in  original  through  R.P.A.D./Speed Post/Courier  

so as  to  reach  to Registrar Gujarat National Law University, Attalika Avenue, Knowledge 

corridor, Koba, Gandhinagar’within 07 days from the last day of bid submission. 

 Penetrative action for not submitting Demand Draft / FDR / Bank Guarantee in original to 
Tender Inviting Authority by bidder shall be initiated.  

4.   Bids received online, will be opened on the time, date and place as specified in the online 
NIT at website https://tender.nprocure.com/ the presence of the bidders or their 
authorized representatives, who wish to remain present. 
If the office happens to be closed on the day of opening of the bids as specified, the bids 

will be opened on the next working day at the same time and venue. 

5.  Deleted 
6.    Bid Security (EMD) is equal to 1% of Estimated Amount put to bid / tender and should 

be rounded off to the next thousand rupees. (The validity of EMD should be 165 days from 
the date of uploading of B.G. /FDR documents on n-code.). 

https://tender.nprocure.com/
https://tender.nprocure.com/
https://tender.nprocure.com/
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7.    Other Information is as under: 
A.  Agencies can prepare and edit their offers a number of times before the end of the tender 

submission date and time. After the tender submission date and time, the bidder cannot 

modify / edit / withdraw their submitted offer in any case. No written or online request in 

this regard shall be granted. 

B.   Offers in physical form will not be accepted in any case.  
C.    Demand Draft purchased by the other then bidder and issued after the last date of 

submission of Bids, will not be considered or accepted. 
D. The cost incurred by the contractor for this offer for clarification or attending discussion, 

conferences or site visits will not be reimbursed by the Employer or Engineer-in-Charge. 

E.   Conditional tender shall not be accepted. 
F.   Any changes, addition, alternation made in the prescribed form attached with tender are 

liable to be rejected. 

G.  Any change in format or conditional Bank Guarantee will not be accepted and the bidder 

will be considered non-responsive. 

H.  All the bidders are instructed to fill in information strictly in accordance with the format 

given in the checklist /qualification document / tender document. 

I.  It is mandatory for the bidders to supply each and every information as asked strictly in 

electronic format at appropriate places only. 

J.  Blank / insufficient information shall be treated as nil information and shall result in 

disqualification. 

K.   Even if the bidder has been qualified in a similar or larger size of project in the past, it 

shall not be deemed to be a ground / reason for not giving required information for this 

work / bid. 

L.    Information supplied for earlier projects shall not be considered while evaluation of this 

bid. The Government will not ask for any other information, unless it is found absolutely 

necessary by the competent authority. 

M.   If found necessary, the contractor will be intimated for negotiation, 
 For the works costing under Rs. 7.5 crore for Construction work of Water Resources 

Department, Rs. 7.0 crore for Roads, Bridges and Building and Rs. 050 crore for Electrical 
work following documents shall be submitted in electronic format only through online 
by scanning and the (i) Bid Document Fee / Tender Fee (ii) Bid Security / EMD should be 
sent in original to the Tender opening authority through RPAD/ Courier / Speed Post 
only so as to reach Registrar Gujarat National Law University, Attalika Avenue, 
Knowledge corridor, Koba, Gandhinagar within 7 days from last day of submission of Bid. 

1.  Scanned copy of DD of Tender Fee (of amount as prescribed in tender notice) 
2.  Scanned copy of Bid Security / EMD Exemption Certificate as per Clause No.16 of Section-1 (b) 

(of amount as prescribed in tender notice). 
3.  Scanned copy of Valid Registration certificate/renewal receipt of registration fee (for those 

Bidders who are registered in equivalent to class: E1 and above of Gujarat State). 

4. Form of Bid as prescribed in Volume-III, Section-6. 
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A.    
GENERAL 

 

1.         Scope of Bid 
1.1      The Employer (Named in Appendix to ITB) invites bids for the Construction of works 

(as defined in these documents and referred to as ‘the works”) detailed in the table 
given in IFB. The bidders may submit bids for any or all of the works detailed in the 
table given in IFB. 

 

1.2   The successful bidder will be expected to complete the works by the intended 
completion date specified in the Contract data. 

 

1.3     Throughout  these  bidding  documents,  the  terms  ‘bid’  and  ‘tender’  and  their 
derivatives   (bidder/   tenderer,   bid   /   tender,   bidding/   tendering,   etc.)   are 
synonymous. 

 

2.         Source of Funds 
 

2.1      The expenditure on this project will be met from the budget of Govt. of Gujarat 
/ Govt. of India for centrally sponsored projects. 

 

3.         Eligible Bidders 
 

3.1       This Invitation for Bids is open to all eligible bidders. 
3.2     All bidders shall provide in Section 2, Forms of Bid and Qualification Information, a 

statement that the Bidder is neither associated, nor has been associated, directly or 
indirectly, with the  consultant or any other  entity that has prepared the design, 
specifications, and other documents for the Project or being proposed as Project 
Manager for the Contract. A firm that has been engaged by the Employer to provide 
consulting services for the preparation or supervision of the works, and any of its 
affiliates, shall not be eligible to bid. 

 

 

4.          Qualification of the Bidder 
 

4.1     All bidders shall provide in Section 2, Forms of Bid and Qualification Information, a 

preliminary description of the proposed work method and schedule, including 

drawings and charts, as necessary. The proposed methodology should include a 

program of construction backed with equipment planning and deployment duly 

supported with broad calculations and quality assurance procedures proposed to 

be adopted justifying their capability of execution and completion of work as per 

technical specifications, within stipulated period of completion. 

4.2       Deleted 

4.3       Deleted 

4.4       Deleted 

4.5     QUALIFICATION CRITERIA: Deleted 
(Applicable for the works which require Pre Qualification)  

 

4.5.1   Deleted 
 

4.5.2   Base year and Escalation 
Deleted 

4.5.3.  General Experience. Deleted 
 

4.5.5.  Equipment Capabilities :Deleted  
. 
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4.5.6.   Financial Position 
The Applicant should give undertaking that he has access to, or has available, liquid 
assets (aggregate of working capital, cash in hand and uncommitted bank 
guarantees) and / or credit facilities up to 25 percent of the value of the contract / 
contracts applied. 

 
4.5.7.  Deleted 

 
4.5.8.   Litigation History 

The Applicant should provide accurate information on any litigation or arbitration 
resulting from contracts completed or under execution by him over the last five 
financial years. A consistent history of awards against the Applicant or any partner 
of a joint venture may result in failure of the applicant. 

 
4.5.9.  Disqualification 

Even  though  the  applicants  meet  the  above  criteria,  they  are  subject  to  be 
disqualified if they have: 
Made misleading or false representation in the forms, statements submitted, and / 
or 
Record of poor performance such as abandoning the work, rescinding of contract 
for which the reasons are attributable to the non – performance of the contractor; 
consistent history of litigation awarded against the applicant or financial failure 
due to bankruptcy. The rescinding of contract of a joint venture on account of 
reasons other than non – performance, such as Most Experienced partner of joint 
venture pulling out, court directions leading to breaking up of a joint venture before 
the start of work, which are not attributable to the poor performance of the 
contractor will, however, not affect the qualification of the individual partners. 
4.6        JOINT VENTURE: (Maximum 3 Members i.e. 1 Lead & 2 Others)  

 (Not Applicable) 
 

4.7.      Bid Capacity. Deleted 
 

 

4.8 Even though the bidders meet the above qualifying criteria, they are subject 

to be disqualified if they have: 
 

-     Made   misleading   or   false representation   in the   forms,   statements   and 
Attachments the submitted in proof the qualification requirements; and / or-
 Record  of  poor  performance  such  as  abandoning  the  works,  
not  properly completing the contract, inordinate delay in completion, 
litigation history, or financial failures etc.; and/ or 

- Participated  in  the  previous  bidding  for  the  same  work  and  had  quoted 

unreasonably high bid prices and could not furnish rational justification to the 

employer. 
 

5.      One bid per bidder 
 

 

5.1.    Each bidder shall submit only one bid for one package.  A bidder who submits or 

participates  in  more  than  one  bid  (other  than  as  a  subcontractor or  in  cases  of 

alternatives that have been permitted or requested) will cause all the proposals with 

the bidder’s participation to be disqualified. 
 

6.         Cost of Bidding 
 

 

6.1.      The bidder shall bear all costs associated with the preparation and submission of his 

Bid, and the Employer will in no case be responsible and liable for those costs. 
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7.         Site Visit 
 

 

7.1.    The Bidder, at the Bidder’s own responsibility and risk is encouraged to visit and 

examine the Site of work and its surrounding and obtain all information that may be 

necessary for preparing the Bid and entering into a contract for construction of the 

Works. 

The costs of visiting the site shall be at the Bidder’s own expense.
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B. BIDDING DOCUMENTS 
 

 

8.         Content of Bidding Documents 

8.1       The set of bidding documents comprises the documents listed below and addenda 

issued in accordance with Clause 10: 
 

Section Particulars Volume No. 

- Invitation for Bids I 

1 Instructions to Bidders 

2 Qualification Information, and other forms 

3 Conditions of Contract 

4 Contract Data 

5 Technical Specifications II 

6 Form of Bid III 

7 Bill of Quantities 

8 Securities and other forms 

9 Drawings IV 

10 Documents to be furnished by bidder V 

 
8.2.    Volumes I, II, III and IV are available online and documents to be furnished by the bidder 

in compliance to section 2 will be prepared by him and furnished as Volume- V in two 

parts (refer clause 12). 
 

 

8.3.   The bidder is expected to examine carefully all instructions, conditions of contract, 

contract data, forms, terms, and technical specifications, bill of quantities, forms, 

Annexes and drawings in the Bid Document. Failure to comply with the requirements 

of Bid Documents shall be at the bidder’s own risk. Pursuant to clause 26 hereof, 

bids which are not substantially responsive to the requirements of the Bid Documents 

shall be rejected. 
 

 

9.         Clarification Bidding Documents 
 

 

9.1    A prospective bidder requiring any clarification of the bidding documents may notify 

the Employer in writing or through E-mail at the Employer’s address indicated in the 

invitation to bid. The Employer will respond to any request for clarification which he 

received earlier than 15 days prior to the deadline for submission of bids. Employer’s 

response will be published on website including a description of the enquiry but 

without identifying its source. 
 

 

9.2.      Pre-bid meeting ( Deleted) 
 

 

10.        Amendment of Bidding Documents 
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10.1     Before the deadline for submission of bids, the Employer may modify the bidding 

documents by issuing addenda. 
 

 

10.2.     Any addendum thus issued shall be part of the bidding documents. The Employer 

will assume no responsibility for the same. 
 

 

10.3.    To give prospective bidders reasonable time in which to take an addendum into 

account in preparing their bids, the Employer may, at his discretion, extend as 

necessary the deadline for submission of bids, in accordance with Sub-Clause 20.2 

below.
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C.  PREPARATION OF BIDS 
 

11.       Language of the Bid 
 

11.1     All documents relating to the bid shall be in the English language. 
 

12.       Documents Comprising the Bid 
 

12.1.    The bid be submitted by the bidder as Volume V of the bid document (refer Clause 
8.1) shall be in two separate parts: 

 
Part I  shall be named “Technical Bid” and shall comprise 

 

(i)        R e g i s t r a t i o n  C e r t i f i c a t e  
 

 
 

Part II shall be named “Financial Bid” and shall comprise 
 

(i)        Form of Bid as specified in Section 6 
 

(ii)       Priced Bill of Quantities for items specified in Section 7 
 

 
 

12.2.    The  Bidder  shall  submit  the  details  /  information  pertaining  to  each  part  i.e. 
technical as well as financial and must be submitted online only. 

12.3.    Following documents will be deemed to be part of the bid. 
 
 
 

 Section Particulars Volume No. 

 Invitation for Bids (IFB) 

Volume I 
1 Instruction to Bidders 
3 Conditions of Contract 
4 Contract Data 
5 Specifications Volume II 
9 Drawings Volume IV 

 
13. 

 
Bid Prices 

  

 

13.1     The Contract shall be for the whole works as described in Sub-Clause 1.1, based on 
the priced Bill of Quantities submitted by the Bidder. 

 
13.2     The bidder shall fill in rates and prices and line item total (both in figures and words) 

for all items of the Works described in the Bill of Quantities along with total bid price 
(Both in figures and words). Items for which no rate or price is entered by the bidder 
will not be paid for by the Bill of Quantities. 

 
13.3   All duties, taxes, and other levies except GST payable by the contractor under the 

contract, or for any other cause shall be included in the rates, prices and total Bid Price 
submitted by the Bidder. (GST will be paid extra) 

 

13.4     Deleted 
13.5   The rates and prices quoted by the bidder are subject to adjustment during the 

performance of the Contract in accordance with the provisions of Clause 47 of the 
Condition of Contract (Irrespective of the time limit and Bid Amount) 
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14.       Currencies of Bid and Payment 
 

14.1     The unit rates and the prices quoted by the bidder shall be entirely in Indian Rupees. 
All payments shall be made in Indian Rupees. 

 
15.       Bid Validity 

 
15.1   Bids shall remain valid for a period of not less than 120 days after the deadline date 

forbid submission specified in Clause 20. 
 

 

15.2   In exceptional circumstances, prior to expiry of the original time limit, the Employer 

may request that the bidders may extend the period of validity for a specified period. 

A bidder may refuse the request without forfeiting his bid security. A bidder agreeing 

to  the  request  will  not  be  required  or  permitted  to  modify  his  bid,  but  will  be 

required to extend the validity of his security for a period of the extension, and in 

compliance with Clause 16 in all respects. 
 
 

16.     Bid Security 
16.1.  The Bidder shall furnish, as part of his Bid, a Bid security in the amount as shown in 

column 4 of the table of IFB for this particular work. This Bid security shall be in 
favor of Registrar Gujarat National Law University Gandhinagar in Appendix and may be 
in one of the following forms; 
a.          Bank  Guarantee  from  any  scheduled  Indian  bank,  in  the  format  given  in 

Volume III. (Bank Guarantee is applicable only for Bid Estimated Amount of 01 
Crore and  above)  and Bank  Guarantee of Schedule  and Private Banks shall be 
considered as per GoG Finance Department’s Circular No. FD/MSM/e- 
file/4/2023/0057/D.M.O. Date 21/04/2023 or as per their latest amendment. 

 

b. Fixed Deposit Receipt issued by any Scheduled Indian Bank or a foreign Bank 
approved by the Reserve Bank of India. 

OR 

A Valid Bid Security / EMD Exemption Certificate issued by (1) Road & Building 

Department   or   (2)   Narmada   Water   Resources,   Water   Supply   and   Kalpsar 

Department of Govt of  Gujarat. Exemption Certificate is applicable only when 

Registration Certificate of Appropriate Class and Category of Approved 

Contractors is required as eligible criteria of bidder.  

 

16.2.    Bank guarantees (and other instruments having fixed validity) issued as surety for the 
bid shall be valid for 45 days beyond the validity of the bid i.e. total validity of 

 120+45 = 165 Days 
 
16.3.     Any  bid  not  accompanied  by  an  acceptable  Bid  Security  and  not  secured  as 

indicated in Sub-Clauses 16.1 and 16.2 above shall be rejected by the Employer as 
non-responsive. 

 
16.4.      The Bid Security of unsuccessful bidders will be returned within 28 days of the end of 

the bid validity period specified in Sub-Clause 15.1 
 

 

16.5      The Bid Security of the successful bidder will be discharged when the bidder has 
signed the Agreement and furnished the required Performance Security. 

 
 

16.6.    The bid Security may be forfeited 
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(a) If the Bidder withdraws the bid after Bid opening during the period of Bid 

validity. 
(b)       If the Bidder does not accept the correction of the Bid Price, if any or 
(c)        In the case of a successful Bidders, if the Bidder fails the specified time limit to 

(i)        Sign the Agreement; or 
(ii)        Furnish the requirement Performance Security. 

(d)       #If  found  necessary,  the  bidder  will  be  intimated  for  negotiation,  He  will  be 
intimated maximum three times within the validity period for negotiation, If contractor 
does not respond in time, his Bid Security (EMD) will be forfeited and his tender will 
be rejected. Punitive action will be taken on such contractors. (As per GoG R&B Dept’s 
Gr. No. S/22/2017/639/D, Dt.08/06/2018) 

 

17.      Alternative Proposals by Bidders. 
 

17.1.    Bidders shall submit offers that fully comply with the requirements of the bidding 
documents, including the conditions of contract (including mobilization advance or 
time for completion), basic technical design as indicated in the drawing and 
specifications. Conditional offers or alternative offers will not be considered further 
in the process of tender evaluation. 

 
18.      Format and Signing of Bid 

 
18.1.    The Bidder shall prepare documents comprising the bid as described in Clause 12 of 

these Instructions to bidder as the “Technical Bid “and “Financial Bid” in separate parts 
to be uploaded. 



17 
 

D.  SUBMISSION OF BIDS 
 

19.       Deleted 
 

20.       Deadline for Submission of the Bids 
 

20.1.   Complete  Bids  must  be  received  online  by  the  Employer  at  the  tender  website 
specified above not later than the date indicated in appendix. 

 
20.2.  The Employer may extend the deadline for submission of bids by issuing an 

amendment in accordance with Clause 10, in which case all right and obligation of 
the Employer and the bidders previously subject to the original deadline will then be 
subject to the new deadline. 

 
21.       Deleted 

 

22.       Modification and Withdrawal of Bids 
 

22.1.      Bidders may modify or withdraw their bids online before the deadline prescribed in 
Clause 20 or pursuant to Clause 23. 

22.2       Deleted 
 

22.3.      No bid shall be modified or withdrawn after the deadline for submission of Bid. 
 

22.4.      Withdrawal or modification of a bid between the deadline for submission of bids 
and the expiration of the original period of bid validity specified in  Clause 15.1 
above or as extended pursuant to Clause 15.2 may result in the forfeiture of the Bid 
security pursuant to Clause 16. 
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E. BID OPENING AND EVALUATION 
 

23.       Bid Opening 
 
 
 

23.1    The Employer will open all the Bids received including modifications made pursuant 

to Clause 22, in the presence of the Bidders or their representatives who choose to 

attend at time, date and the place specified in Appendix in the manner specified in 

Clauses 20 and 23.3, In the event of the specified date of Bid opening being declared 

a  holiday  for  the  Employer,  the  Bids  will  be  opened  at  the  appointed  time  and 

location on the next working day. 

23.2.    Deleted. 

23.3.  The “Technical  Bid”  shall  be  opened.  The amount, form and validity of the bid security 

furnished with each bid will be announced. If the bid security furnished does not 

conform to the amount and validity period as specified in the invitation for bid (ref. 

Column 4 and paragraph 3), and has not been furnished in the form specified in Clause 

16, the technical bid will not be opened. 

23.4.  (i)   Subject to confirmation of the bid security by the issuing Bank, the bids accompanied 

with valid bid security will be taken up for evaluation with respect to the 

Qualification information and other information furnished in part I of the bid 

pursuant to Clause 12.1. 

(ii)       If required, the bidder will be asked in writing to clarify his Qualification 

Documents with respect to any required clarification. 

(iii)      The bidders will respond in not more than 7 days of issue of the clarification 

letter. 

(iv)      Immediately (usually within 3 or 4 days), on receipt of these clarification the 

Evaluation  Committee  will  finalize  the  list  of  responsive  bidders  whose 

financial bids are eligible for consideration. 

23.5.    Deleted 

23.6    At the time of opening of “Financial Bid”, the names of the bidders were found 

responsive in accordance with Clause 23.4(iv) will be announced. The bids of only 

these bidders will be opened. The responsive Bidders’ names, the Bid prices, the 

total amount of each bid, any discount and such other details as the Employer may 

consider appropriate, will be announced by the Employer at the opening. 

23.7      the  time  of  opening  of  “Financial  Bid”,  the  names  of  the  bidders  were  found 

responsive in accordance with Clause 23.4(iv) will be announced. The bids of only 

these bidders will be opened. The responsive Bidders’ names, the Bid prices, the 

total amount of each bid, any discount, and such other details as the Employer may 

consider appropriate, will be announced by the Employer at the opening. 

23.8      In case bids are invited for more than one package, the order for opening of the 

“Financial Bid” shall be in order of Estimated amount of Bids from highest to lowest. 
 

23.9    The Employer shall prepare minutes of the Bid opening, including the information 

disclosed to those present in accordance with Sub-Clause 23.6. 

24         Process to be Confidential 

24.1     Information relating to the examination, clarification, evaluation, and comparison of 

Bids and recommendations for the award of a contract shall not be disclosed to Bidders 

or any other persons not officially concerned with such process until the award  to  the  
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successful  Bidder  has  been  announced.  Any  effort  by  Bidder  to influence the 

Employer’s processing of Bids or award decisions may result in the rejection of his Bid. 
 

 

25.       Clarification of Financial Bids 
 

 

25.1.    To assist in the examination, evaluation, and comparison of Bids, the Employer may, 

at his discretion, ask any Bidder for clarification of his Bid, including breakdowns of 

unit rates. The request for clarification and the response shall be in writing or by e- 

mail, but no change in the price or substances of the Bid shall be sought, offered, or 

permitted except as required to confirm the correction of arithmetic errors discovered 

by the Employer in the evaluation of the Bids. 

25.2   Subject  to  sub-clause  25.1,  no  Bidder  shall  contact  the  Employer  on  any  matter 

relating to his Bid opening to the contract is awarded. If the Bidder wishes to bring 

additional information to the notice of the Employer, it should do so in writing. 

25.3.  Any effort by the Bidder to influence the Employer in the Employer's bid evaluation, 

bid comparison or contract award decision may result in the rejection of the Bidders’ 

bid. 
 

 

26.       Examinations of Bids and Determination of Responsiveness 
 

 

26.1     During the detail evaluation of "Technical Bid", the Employer will determine whether 

each Bid (a) meets the eligibility criteria defined in Clause 3 and 4; (b) has been 

properly   signed;   (c)   is   accompanied   by   the   required   securities   and;   (d)   is 

substantially responsive to the requirements of the Bidding document. During the 

detailed evaluation  of the “Financial Bid”,  the responsiveness of the bids will be 

further determined with respect to the remaining bid conditions, i.e., priced bill of 

quantities, technical specifications, and drawings. 

 

26.2   A substantially responsive “Financial Bid” is one which confirms all the terms, 
conditions and specifications of bidding documents, without material deviation or 
reservation. A material deviation or reservation is one (a) which affects in any 
substantial way the scope, quality, or performance of the Works; (b) which limits in 
any substantial way, inconsistent with the Bidding documents, the Employer’s rights 
or the Bidder’s obligations under the Contract; or (c) whose rectification would affect 
unfairly   the   competitive   position   of   other   Bidders   presenting   substantially 
responsive Bids. 

 

 

26.3     If  a  “Financial  Bid”  is  not  substantially  responsive,  it  will  be  rejected  by  the 
Employer, and may not subsequently be made responsive by correction or withdrawal 
of the non-conforming deviation or reservation. 

 
27.       Deleted. 
 

28.       Deleted 
 
29.       Evaluation and Comparison of Financial Bids 

 
29.1.    The   Employer   will   evaluate   and   compare   only   the   Bids   determined   to   be 

substantially responsive in accordance with Sub-Clause 26.2. 
29.2.    Deleted. 
29.3.    The  Employer  reserves  the  right  to  accept  or  reject  any  variation  or  deviation. 
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Variation and deviations and other factors, which are in excess of the requirements 
of  the  Bidding  documents  or  otherwise  result  in  unsolicited  benefits  for  the 
Employer, shall not be taken in to account in Bid evaluation. 

29.4.    The  estimated  effect  of  the  price  adjustment  conditions  under  Clause  47  of  the 
Conditions of Contact, during the period of implementation of the Contract, will not 
be taken in to account in Bid evaluation. 

 
29.5.    If  the  Bid  of  the  successful  Bidder  is  seriously  unbalanced  in  relation  to  the 

Engineer’s  estimate  of the cost of  work to  be performed under the contract the 
Employer may require the Bidder to produce detailed consistency of those prices 
with the construction methods and schedule proposed. After evaluation of the price 
analyses, the Employer may require that the amount of the performance security set 
forth in Clause 34 be increased at the expense of the successful /bidder to a level 
sufficient to protect the Employer against financial loss in the event of default of the 
successful Bidder under the Contract. 

 
29.6.    A bid which contains several items in the bill of Quantities which are unrealistically 

priced low and which cannot be substantiated satisfactorily by the bidder may be 
rejected as non-responsive. 

 
30.       Deleted



21 
 

F. AWARD OF CONTRACT 
 

31.       Award Criteria 
 

31.1.    Subject to Clause 32, the Employer will award the contract to the Bidder whose Bid 
has been determined. 

(i) to be substantially responsive to the Bidding documents and who has offered 
the lowest evaluated Bid Price; and 

(ii)       to be within the available bid capacity adjusted to account for his bid price 
which is the lowest evaluation in any of the packages opened earlier than the 
one consideration. 
In no case, the contract shall be awarded to any bidder whose available bid 

capacity is less than the evaluated bid price, even if the said bid is the lowest evaluated 

bid. The contract will in such cases be awarded to the next lowest bidder at his 

evaluation bid price. 

 
32.       Employer’s Right to Accept any Bid and to Reject any or all Bids 

 

32.1.   Notwithstanding Clause 31, the Employer reserves the right to accept or reject any Bid, 
and to cancel the Bidding process and reject all Bids, at any time prior to the award of 
contract, without thereby incurring any liability to the affected bidder or Bidder or any 
obligation to inform the affected Bidder or Bidders of the grounds for the Employer’s 
action. 

 
33.       Notification of Award and Signing of Agreement 

 
33.1.    The  Bidder  whose  Bid  has  been  accepted  will  be  notified  of  the  award  by  the 

Employer prior to expiration of the Bid validity period by cable, telex or facsimile 
confirmed  by  registered  letter.  This  letter  (hereinafter  and  in  the  condition  of 
contract called the “Letter of Acceptance”) will state the sum that the Employer will 
pay the Contractor in consideration of the execution, completion, and maintenance of 
the Works by the Contractor as prescribed by the Contract (hereinafter and in the 
Contract called the “Contract Price”). 

 
33.2   The notification of award will constitute the formation of the contract, subject only to 

the furnishing of a performance security in accordance with the provisions of Clause. 
 

33.3.  The Agreement will incorporate all agreements between the Employer and the 
successful Bidder. It will be signed by the Employer and to the successful Bidder, 
within 28 days following the notification of award along with the Letter of Acceptance. 
Within 21 days of receipt, the successful Bidder will sign the Agreement and deliver it 
to the Employer. 

33.4.  Upon the furnishing by the successful Bidder of the Performance Security, the Employer 
will promptly notify the other Bidders that their Bids have been unsuccessful. 

 
34.       Performance Security 

 
34.1.    (A)  Within 10 (Ten) days of receipt of Letter of Acceptance, the successful Bidder 

shall furnish to the Employer an irrevocable and unconditional guarantee from a 
Bank  in  the  form  set  forth  in  Section  8  (the “Performance  Security”)  for  an 
amount  equal  to  5%  (five  percent)  of  its  Contract  Price.  In  case  of  bids 
mentioned below, the successful Bidder, along with the Performance Security,
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shall also furnish to the Authority an irrevocable and unconditional guarantee 
from a Bank in the same form given at Section 8 towards an Additional 
Performance Security (The “Additional Performance Security”) for an amount 
calculated as under: 

 
(a) If the Contract Price offered by the Selected Bidder is lower than 10% but 

upto 20% of the Estimated Project Cost, then the Additional Performance 
Security shall be calculated @ 20% of the difference in the (i) Estimated 
Project Cost (as mentioned in Bid Document) - Minus 10% of the Estimated 
Project  Cost  and (ii) Contract Price  offered by the selected Bidder. 

(b) If the Contract Price offered by the Selected Bidder is lower than 20% of 
the  Estimated  Project  Cost,  then  the  Additional  Performance  Security 
shall be calculated @ 30% of the difference in the (i) Estimated Project Cost 
(as mentioned in Bid Document) - Minus 10% of the Estimated Project Cost 
and (ii) Contract Price offered by the selected Bidder. 

(c)        This  Additional  Performance  Security  shall  be  treated  as  part  of  the 
Performance Security. 

(B)    The Performance Security shall be valid beyond 60(sixty) days of the Defects 
Liability Period and  the  Additional  Performance  Security  shall  be  valid 
beyond 28 (twenty-eight) days of Project Completion Date. 

 
34.2.     If the performance security is provided by the successful Bidder in the form of a Bank 

Guarantee, it shall be issued either (a) at the Bidder’s option, by a 
Nationalized/Scheduled Indian bank or (b) by a foreign bank located in India and 
acceptable to the Employer. As per GoG Finance Department’s Circular No. 
FD/MSM/e-file/4/2023/0057/D.M.O. Date 21/04/2023 or as per their latest 
amendment. 

 
34.3.     Failure of the successful Bidder to comply with the requirement of Sub-Clause 34.1 

shall constitute sufficient grounds for cancellation of the award and forfeiture of 
the Bid Security. 

 
35           Advance Payment and Security 

 
35.1      The Employer will provide an Advance payment on the Contract Price as stipulated in  

the  Conditions  of  Contract,  subject  to  maximum  amount,  as  stated  in  the Contract 
Data. 

  
36.       Deleted 

 

 

37.       Corrupt of Fraudulent Practices 
 

 

37.1     The Employer will reject a proposal if it determines that the Bidder recommended 

for award has  engaged in corrupt or fraudulent  practices  in completing for the 

contract in question and will declare the firm ineligible, either indefinitely or for a 

stated period of time, to be awarded a contract with National Highways Authority of 

India/ State PWD and any other agencies, if it at any time determines that the firm 

has engaged in corrupt or fraudulent practices in completing for the contractor, or 

in execution. 

37.2     Furthermore, Bidders shall be aware of the provision stated in Sub- Clause 59.2 of 

the Conditions of Contract. 
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APPENDIX TO ITB 
Clause Reference With 

respect to Section –I 
 

1. The Name of the Employer is Registrar Gujarat National Law 
University, Attalika Avenue, Knowledge corridor, Koba, Gandhinagar 

[ Cl.1.1] 

2. Deleted  

   

3. Deleted   [Cl.4.5.3 (a)] 

4. Value of Work : Deleted  

5. Deleted  

6. The cost of electric work:  Deleted  

7. The cost of water supply / sanitary works :Deleted  

8. Liquid assets and / or availability of credit 
    facilities is Rs.37,80,000/- 

 

[Cl.4.5.6 ] 

9. Price level of the financial year 2023-2024 [Cl. 4.5.2] 
10. The pre-bid meeting will take place : N.A. [Cl. 9.2.1] 

11. The technical Bid will be opened :  

12. Address of the Employer: Gujarat National Law University, Attalika 
Avenue, Knowledge corridor, Koba, Gandhinagar 

 

13. Deleted  

14. The bid should be submitted latest by 
As stated on online NIT 

[Cl. 20.1 & 20.2] 

15. The bid will be opened at Gujarat National Law University, Attalika 
Avenue, Knowledge corridor, Koba, Gandhinagar As stated on 
online NIT 

[Cl. 23.1 ] 

16. The Bank Draft in favor Registrar Gujarat National Law University,  
Gandhinagar 

 

17. Deleted  

18. Escalation factors :Deleted   [Cl.4.5.2]
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#LIST OF KEY PLANT & EQUIPMENT TO BE DEPLOYED ON CONTRACT 

WORK [Reference CL. 4.5.5] Deleted 

List of Key Personnel to be deployed on Contract Work 

 

(Reference Cl. 4.5.4) 
 

 

# Employment of a qualified site Engineer by the Contractor. 
The Contractor shall employ full-time technically qualified staff during the execution of this 
work as under: - 
1. Two graduate Civil Engineers and three diploma Civil Engineers when cost of the work 

to be executed is more than Rs.50 lakhs. 
2.      One graduate & two Diploma, Civil Engineers when the cost of the work to be executed 

is more than Rs.15 lakhs but less than Rs.50 lakhs. 
3. Minimum Two Diploma Civil Engineer when the cost of work is less than Rs.15 lakhs 

but more than Rs.5 lakhs. 
4.      Minimum One  Diploma Civil Engineers for the work when the cost of work to be 

executed is less than Rs. 5 lakhs. The Engineer so employed for the Government work 
must have sufficient experience to handle the work independently. Such an Engineer 
shall have to stay at the site of work and he shall not be entrusted with other duty except 
this work. 

 
In case the contractor or partner of the contractor firm is a Civil Graduate Engineer, 
Employment of a separate Engineer will not be necessary provided that the Engineer 
partner himself attends the execution of the work on the site. 

 
Within  15  days  of  issue  of  work-order  the  Contractor  will  have  to  furnish  to  the 
Engineer-in-charge of the work the Name, Qualifications, copy of marksheet, Color 
Photograph and the appointment order issued such engineers engaged for this contract 
work. If 15 days after issue of work order such designated Site Engineers do not resume 
or do not remain present on site of work, the recovery at the rate of Rs.15,000-00 per 
month per Engineer will be made from the bills/deposit/dues of the contractor. Such 
recovery shall be non-refundable. 
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SECTION - 2 
 

QUALIFICATION INFORMATION 
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QUALIFICATION INFORMATION 
 

The information to be filled in by the Bidder in the following pages will be used for 
the purpose of post qualification as provided for in Clause 4 of the Instruction to Bidders. 
This information will not be incorporated in the Contract. 

 
1.   For Individual Bidders 

 
1.1 Constitution or legal status of Bidder 

(Attach Copy) 
 

Place of registration 
 

Principal place of business                    
 

Power of attorney of signatory of Bid 
 

(Attach) 
 

1.2       Total value of Civil engineering constructions      Deleted     
Work performed in the last five years                      

 

1.3.1  Work performed as prime contractor, Deleted.  Deleted 
 
 

1.3.Deleted 

 

1.4       Deleted. 
 
1.5       Deleted 

1.6   Deleted 
 

 

1.7 Deleted 
 

1.8       Deleted 

1.9       Deleted 

 
1.10     Name, address, and telephone, telex, and fax numbers of the Bidders bankers who 

may provide references if contacted by the Employer. 
 

1.11     Information on Litigation history in which the Bidder is involved. 
 

Other 
Parties) 

Employer Cause of 
Dispute 

Amount 
Involved 

Remarks 
showing 

Present Status 

 

1.12.   Statement of compliance under the requirements of Sub Clause 3.2 of the instruction to 
Bidders. (Name of Consultant engaged for project preparations is * ...........................) 
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1.13     Proposed  work  method  and  schedule.  The  Bidder  should  attach  descriptions, 
drawings and charts as necessary to comply with the requirements of the Bidding 
documents. (Refer ITB Clause 4.1) 

 

1.14 Programme  

 

2. 
 

Deleted 

3. Additional Requirements 

3.1 Bidders  should  provide  any  additional  information  required to   fulfill    the 

requirements of Clause 4 of the Instructions to the Bidders, if applicable. 
 

(i)        Affidavit 
(ii)       Undertaking 

 

 

*           Fill the name of Consultant



28 
 

AFFIDAVIT 
 

1.   I, the undersigned, do hereby certify that all the statements made in the required 

attachments are true and correct. 
 

 

2.   The undersigned also hereby certifies that neither our firm M/s.    

                                                                                              have not abandoned any work of 

Government of Gujarat/Government of India/any Board or Corporation under 

Government of Gujarat/Government of India nor any contract awarded to us for 

such works have been rescinded, during last five years prior to the date of this 

bid. 
 

 

3.   The undersigned hereby authorize(s) and request (s) any bank, person, firm or 

corporation to furnish pertinent information deemed necessary and requested by 

the Department to verify this statement or regarding any (our) competence and 

general reputation. 
 

 

4.   The  Undersigned  understands  and  agrees  that  further  qualifying  information 

may be requested, and agrees to furnish any such information at the request of 

the Department/ Project implementing agency. 
 
 
 
 
 
 

(Signed by an Authorized Officer of the Firm) 
 

 
 
 
 
 

Title of Officer 
 
 
 

 

Name of Firm 
 
 
 

 

Date



29 
 

 

UNDERTAKING 
 

 
 

I,       the       undersigned       do       hereby       undertake .........               that          our          firm 

M/s....................................................................................................................would invest a minimum cash up 

to 25% of the value of the work during implementation of the contract. 

 

 
 
 
 

(Signed by an Authorized officer of the firm) 
 

 
 
 
 
 

Title of officer 
 

 
 
 
 
 
 
 

Name of firm 
 
 
 
 
 

DATE 
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CONDITIONS OF CONTRACT 
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CONDITIONS OF CONTRACT 
 

 

1.         Definitions 
A.  GENERAL.

 

1.1         Terms which are defined in the Contract Data are not also defined in the Conditions 
of Contract but keep their defined meaning. 

 
Bill  of  Quantities  means  the  priced  and  completed  Bill  of  Quantities 

forming part of the Bid 
 

Compensation Events are those defined in Clause 44 hereunder 
 

The Completion Date is the date of completion of the Works as certified by 
the Engineer in accordance with Sub Clause 55.1 

 
The Contract is the contract between the Employer and Contractor to execute,  

complete  and  maintain  the  Works  till  the  completion  of  Defects Liability 
Period. It consists of the documents listed in Clause 2.3 below. 

 
The Contract data defines the documents and other information which 

comprise the Contract. 
 

The Contractor is a person or corporate body whose Bid to carry out the 
Work has been accepted by the Employer. 

 
The Contractor’s Bid is the completed Bidding document submitted by the 

Contractor to the Employer and includes Technical and Financial Bids. 
 

The Contract Price is the price stated in the Letter of Acceptance and 
thereafter as adjusted in accordance with the provisions of the Contract. 

 
Days are calendar days: months are calendar months. 

 
The Defects Liability Period is the period named in the Contract Data and 

calculated from the Completion Date. 
 

 

Works. 
The Employer is the party who will employ the Contractor to carry out the

The Engineer is the person named in the Contract Data (or any other 
competent person appointed and notified to the contractor to act in replacement of 
the Engineer) who is responsible for supervising the Contractor, administering the 
Contract, certifying payments due to the Contractor, issuing and valuing Variations 
to  the  Contract,  awarding  extensions  of  time,  and  valuing  the  Compensations 
Events. 

While dealing with the financial approval and items like extra items, quantity 
variations and other such proposals involving the finance where the terms should 
mean the competent authority under the organization having competency to deal 
with and approve such cases. 

 
Equipment is Contractor’s machinery and vehicles brought temporarily to 

the site to construct the Works. 
 

The Initial Contract Price is the Contract Price listed in the Employer’s 
Letter of Acceptance.
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The Intended Completion Date is the date on which it is intended that the 
Contractor shall complete the Works. The Intended Completion Date is specified in the  
Contract  Data.  The  Intended  Completion  Date  may  be  revised  only  by  the Engineer 
by issuing an extension of time. 

 

Materials are all supplies, including consumables, used by the contractor for 
incorporation in the works. 

 

Plant is any integral part of the work which is to have mechanical, electrical, 
electronic or chemical or biological functions. 

 

The Site is the area defined as such in the Contract Data. 
 

Site Investigation Reports are those which were included in the Bidding 
documents and are factual interpretive reports about the surface and subsurface 
conditions at the site. 

 

Specifications means the Specifications of the works included in the Contract 
and any modification or addition made or approved by the Engineer. 

 
The  Start Date  is  given  in  the  Contract  Data.  It  is  the  date  when  the 

Contractor shall commence execution of the works. It does not necessarily coincide 
with any of the Site Possession Dates. 

 
A Subcontractor is a person or corporate body who has a Contract with the 

Contractor to carry out a part of the work in the Contract which includes work on the 
Site. 

 
Temporary Works are works designed, constructed, installed, and removed 

by the Contractor which are needed for construction or installation of the Works. 

A Variation is an instruction given by the Engineer, which varies the Works. 

The Works are what the Contract requires the Contractor to construct, install, 
and turn over to the Employer, as defined in the Contract Data. 

 
2.          Interpretation 

 
2.1     In interpreting these Conditions of Contract, singular also means plural, male also 

means female or neuter and the other way around. Heading have no 
significance. Words have their normal meaning under the language of the 
Contract unless specifically defined. The Engineer will provide instructions 
clarifying queries about Conditions of Contract. 

 
2.2       If sectional completion is specified in the Contract Data, references in the 

Conditions of Contract to the Works, the Completion date, and Intended 
Completion Date apply to any Section of the Works (other than references to 
the Completion Date and Intended Completion date for the whole works) 

 
2.3       The documents forming the Contract shall be interpreted in the following 

order of priority 
 

(1)       Agreement 

(2)       Letter of Acceptance, notice to proceed with works 

(3)       Contractor’s Bid
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(4)       Contract Data 

(5)       Conditions of Contract including Conditions of Contract 

(6)       Specifications 

(7)       Drawings 

(8)       Bills of quantities and 

(9)       Any other document listed in the Contract Data as forming part of the 

Contract. 
 

 

3.         Language and Law 
 

3.1     The language of the Contract and the law governing the Contract are stated in the 
Contract Data. 

 
4.         Engineers Decisions 

 
4.1     Except   where   otherwise   specifically   stated,   the   Engineer   will   decide 

contractual matters  between the Employer and the Contractor in the role 
representing the Employer. The Engineer shall obtain approval of competent 
authority if needed as per delegation of powers of GNLU. 

5.         Delegation 
 

5.1   The Engineer may delegate any of his duties and responsibilities to other people  
after notifying the Contractor and may cancel any delegation  after notifying 
the Contractor. 

 
6.         Communications 

 
6.1       Communications between parties which are referred to in the conditions are 

effective  only  when  in  writing.  A  notice  shall  be  effective only  when  it  is 
delivered (in terms of Indian Contract Act). 

 
7.         Sub-Contracting : Deleted 

 
7.1       Deleted. 

 
7.2      Deleted 
8.         Other Contractors 

 

8.1       The Contractor shall cooperate and share the Site with other contractors, 
public authorities, utilities and the Employer between the dates given in the 
Schedule of other Contractor. The Contractors shall as refer to in the Contract 
Data,  also  provide  facilities  and  services  for  them  as  described  in  the 
Schedule. The employer may modify the schedule of other contractors and shall 
notify the contractor of any such modifications. 

9.         Personnel 
 

9.1       The Contractor shall employ the key personnel named in the Schedule of Key 
Personnel as referred to in the Contract Data to carry out the functions stated 
in the Schedule or other personnel approved by the Engineer. The Engineer will 
approve any proposed replacement of key personnel only if their qualifications, 
abilities, and relevant experience are substantially equal to or better than those 
of the personnel listed in the Schedule. 

 

9.2       If the engineer asks the Contractor to remove a person who is a member of 
the Contractor Staff or his work force stating the reasons the Contractor shall 
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ensure that the person leaves the Site within seven days and has no further 
connection with the work in the Contract. 

 

10.       Employer’s and Contractors Risks 
 

10.1     The Employer carries  the risk which these Contract states are Employer’s 
risks, and the Contractor carries the risks which these Contracts states are 
Contractors risk. 

 

11.       Employer’s Risks 
 

 

11.1     The employer is responsible for the excepted risks which are (a) in so far as 
they directly affect the execution of the Works, the risks of war, hostilities, 
invasion, act of foreign enemies, rebellion, revolution, insurrection or military 
or usurped power, civil war, riot commotion or disorder (unless restricted to 
the Contractor’s employees), and contamination from any nuclear fuel or 
nuclear waste or radioactive toxic explosive. 

 

12.       Contractor’s Risks 
 

12.1     All risks of loss of or damages to physical property and of personal injury and 
death which arise during and in consequence of the performance of the 
Contract   other   than   the   excepted   risks   are   the   responsibility   of   the 
Contractor. 

 
13.       Insurance 

 
13.1     The Contractor shall provide, in the joint names of the Employer and the 

Contractor,  insurance  cover from the Start date to the end of the  Defects 
Liability Period, in the amounts and deductibles stated in the Contract data 
for the following events which are due to the Contractor’s risks: 

(a) Loss of or damage to the works, Plant and materials, 

(b) Loss of or damage to Equipment 
(c) Loss of or damages of property (expect the Works, Plant, Materials and 

Equipment) in connection with the Contract; and 
 

(d) Personal injury or death. 
 

13.2     Policies and certificates for insurance shall be delivered by the Contractor to 
the Engineer for the Engineer’s approval before the Start Date. All such 
insurance shall provide for compensation to be payable in the types and 
proportions of currencies required to rectify the loss or damage incurred. 

 
13.3     If  the  Contractor  does  not  provide  any  of  the  policies  and  certificates 

required, the Employer may affect the insurance which the Contractor should 
have provided and recover the premiums the Employer has paid from 
payments otherwise due to the Contractor or, if no payment is due, the payment 
of the premiums shall be a debt due. 

 

13.4     Alterations  to  the  terms  of  an  insurance  shall  not  be  made  without  the 
approval of the Engineer. 

 
13.5     Both parties shall comply with any conditions of the insurance policies. 
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14.       Site Investigation Report 
 

14.1     The  Contractor  in  preparing  the  Bid  shall  rely  on  any  site  Investigation 
reports referred to in the Contract Data, supplemented by any information 
available to the Bidder. 

 

15.       Queries about the Contract data 
 

15.1     The engineer will clarify queries on the Contract Data 
 

16.       Contractor to Construct the Works 
 

16.1     The Contractor shall construct and install the works in accordance with the 
specification and Drawings. 

 
17.       The Works to be completed by the Intended Completion Date 

 

17.1     The Contractor may commence execution of the Works on the Start Date and 
shall carry out the Works in accordance with the programme submitted by 
the Contractor, as updated with the approval of the Engineer, and complete 
them by the Intended Completion date 

 

18.       Approval by the Engineer 
 

18.1     The   Contractor   shall   submit   Specifications   and   Drawings   showing   the 
proposed Temporary works to the Engineer, who is to approve them if they 
comply with the Specifications and drawings. 

 

18.2     The Contractor shall be responsible for design of temporary works. 
 

18.3     The  Engineer’s  approval  shall  not  alter  the  contractor  responsibility  for 
design of the Temporary works. 

 
18.4     The  Contractor shall obtain approval of third parties to the design of the 

Temporary works where required. 
18.5     All Drawings prepared by the Contractors for the execution of the temporary 

or permanent work are subject to prior approval by the Engineer before their 
use. 

 

 

19.       Safety 
 

19.1     The Contractor shall be responsible for the safety of all activities on the Site. 
 
20.       Discoveries 

 

20.1     Anything of historical or other interest or of significant value unexpectedly 
discovered on the site is the property of the Employer. The contractor is to 
notify the engineer of such discoveries and carry out the Engineer’s instructions 
for dealing with them. 

 

21.       Possession of the Site 
 

21.1     The Employer shall give possession of all parts of the site to the Contractor. If 
possession of a part is not given by the date stated in the Contract Data the 
Employer is deemed to have delayed the start of the relevant activities and 
this will be a Compensation Event. 

21.2     If within 25% of the time limit of the project, 80% of possession of the site is 
not handed over to the Contractor, then contractor/ Employer may fore-close 
the contract.  Contractor/Employer has to foreclose the work within 30 days 
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after lapse of 25%-time limit and after 30 days foreclosure option will be 
closed. 

 

 

22.       Access to the Site 
 

22.1     The Contractor shall allow the Engineer and any person authorized by the 
Engineer access to the Site, to any place where work in connection with the 
Contract is being carried out or is intended to be carried out and to any place 
where materials or plants are being manufactured/ fabricated/ assembled for 
the works. 

 

 

23.       Instructions 
 

23.1     The Contractor shall carry out all instructions of the Engineer pertaining to 
works which comply with the applicable laws where the site is located. 

 

23.2     The   Contractor   shall   permit   the  Employer   to   inspect  the   Contractor’s 
accounts and records relating to the performance of the Contractor and to 
have them audited by auditors appointed by the Employer, if so required by the 
Employer. 

 

24.       Disputes 
 

24.1     If the Contractor is of the view that a decision taken by the Engineer was 
either outside the authority given to the Engineer by the Contract or that the 
decision    was    wrongly    taken,    the    decision    shall    be    referred    to 
COMPETENT AUTHORITY OF Gujarat National Law University, within 14 days 
of the notification of the Engineer's decision. If the issue is not resolved, any 
party can refer the matter  for  conciliation  within  15  days  from  the  
decision  given  by  such competent authority. 

 

24.2 

 

 
If any of the parties is not satisfied with the decision of the COMPETENT 
AUTHORITY, Director, Gujarat National Law University both the parties have 
to refer to the Director for the conciliation process. If the dispute is not 
resolved through the conciliation process, he may refer the dispute to Gujarat 
Public Works Contract Dispute Arbitration Tribunal. If the Contractor fails to 
refer a claim / dispute to the Higher Authority within 14 days of the 
notification of the Engineer's decision, the Contractor shall not be entitled to 
any additional payment/claim if he doesn’t follow the above sequence in 
stipulated time and he should not stop the work.
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25.       Procedure for Disputers 
 
 

25.1     The  arbitration  shall  be  conducted  in  accordance  with  the  arbitration 
procedure stated in the Special Conditions of Contract. 

 

 

26.       Deleted
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27.       Programme 

B. TIME CONTROL

 

27.1     Within the time stated in the Contract Data the Contractor shall submit to the 
Engineer for approval a Programme showing the general methods, 
arrangements orders, and timing for all the activities in the works along with 
monthly cash flow forecast. 

 
27.2     An  update  of  the  Programme  shall  be  a  programme  showing  the  actual 

progress achieved on each activity and the effect of the progress achieved on 
the timing of the remaining work including any changes to the sequence of 
the activities. 

 
27.3  The Contractor shall submit to the Engineer, for approval an updated programme 

at intervals no longer than the period stated in the Contract data. If the 
Contractor does not submit an updated programme within this period, the 
Engineer may withhold the amount stated in the Contract data from the next 
payment after the date on which the overdue programme has been submitted. 

 
27.4   The Engineer’s approval of the programme shall not alter the Contractor’s 

obligations. The Contractor may revise the programme and submit it to the 
Engineer again at any time. A revised programme is to show the effect of 
Variations and Compensations events. 

 
28.       Extension of the Intended Completion Date 

 
28.1   The Engineer shall extend the Intended Completion Date if a compensation 

Event   occurs   or   a   Variation   is  issued   which   makes   it   impossible   for 
completion to be achieved by the Intended Completion Date without the 
Contractor taking steps to accelerate the remaining work and which would 
cause the Contractor to incur additional cost. 

 
28.2     The Engineer shall decide whether and by how much to extend the Intended 

Completion Date within 35 days of the Contractor asking the Engineer for a 
decision upon the effect of a compensation event or Variation and submitting 
full supporting information. If the Contractor has failed to give early warning 
of a delay or has failed to cooperate in dealing with a delay, the delay by this 
failure  shall  not  be  considered in assessing  the new Intended  Completion 
Date. 

 
28.3  The Engineer shall within 14 days of receiving full justification from the 

contractor for extension of Intended Completion Date refer to the Employer 
his decision. The employer shall in not more than 21 days communicate to the 
engineer the acceptance or otherwise of the Engineer’s decision. If the employer 
fails to give his acceptance, the Engineer shall not grant the extension and the 
contractor may refer the matter under Clause 24.1 

 
29.       Deleted 

 
30.       Delays Ordered by the Engineer 
30.1   The Engineer may instruct the Contractor to delay the start or progress of any 

activity within the works. 
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31.       Management Meetings 
31.1  Either the Engineer or the Contractor may require the other to attend a 

management  meeting.  The business of a  management meeting shall be to 
review the plans for remaining work and to deal with matters raised in 
accordance with the early warning procedure. 

 
31.2   The Engineer shall record the business of management meetings and is to 

provide copies of his record to those attending the meeting and to the 
Employer. The responsibility of the parties for actions to be taken is to be 
decided by the Engineer either at the management meeting or after the 
management meeting and stated in writing to all who attended the meeting. 

 
32.      Early Warning 

 
32.1   The Contractor is to warn the Engineer at the earliest opportunity of specific 

likely future events or circumstances that may adversely affect the quality of 
the work, increase the Contract price or delay the execution of works. The 
Engineer may require the contractor to provide an estimate of the expected 
effect  of  the   future   event  or  circumstance  on  the  contract  price   and 
completion date. The estimate is to be provided by the Contractor as soon as 
reasonably possible. 

 
32.2   The Contractor shall cooperate with the Engineer in making and considering 

proposals for how the effect of such an event or circumstance can be avoided or 
reduced by anyone involved in the work and in carrying out any resulting 
instruction of the Engineer. 
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C. QUALITY CONTROL 
 

   33.      Identifying Defects/ Defect liability period 
 

33.1 : Defect liability period: The contractor shall be responsible to make good and 
remedy at his own expense any defect which may develop or may be noticed 
before the period mentioned hereunder from the certified date of completion. 
The Engineer in charge shall give the contractor a notice in writing about the 
defects and the contractor shall make good the same within 15 days of receipt 
of the notice. In the case of failure on the part of the contractor, the Engineer-
in-charge may rectify or remove or re-execute the work at the risk & cost of the 
contractor. The Engineer-in-charge shall be entitled to appropriate the whole 
or any part of the amount of security deposit towards the expenses, if any, 
Incurred by him in rectification, removal or re- execution. The Defects Liability 
period shall be as under.... 

(a) For all works costing up to Rs. 50,000 (amount put to tender), the period shall 
be 3 Months from the certified date of completion. 

(b) For all works costing more than Rs. 50,000 and up to Rs. 1 crore (amount put 
tender), the period shall be 12 (Twelve) months from the certified date of 
completion or one monsoon, whichever is later. 

(c) For major projects costing more than Rs. 1 crore, the period shall be 36 Months 
from the certified date of completion which should include three monsoons. 

(d) For original building works the defect liability period will be 4 years or elapse 
of 4 monsoon period following date of possession of building taken over by user 
agency following the certified date of completion, whichever is later. 

  
 For the purpose of deciding the monsoon period, the 30th September shall be 

treate as the last date.  
 
 Modified vide R & B D Circular No. PAC-11-102008-2076-N dated 31/8/2009, 

PRCH/102013(2976) 2759-N, Dated 27/05/2013 and Circular 
No.TNC/10/2016/Clause 17A (Correction/(1)C Dated 12/05/2016] 

 
33.2  Deleted 
33.3   The Engineer shall check the Contractor’s work and notify the Contractor of 

any defects that are found. Such checking shall not affect the Contractor’s 
responsibilities  the  Engineer  may  instruct  the  Contractor  to  search  for  a 
Defect and to uncover and test any work that the Engineer considers may 
have a Defect. 

33.4 Free maintenance guarantee period for works of construction of Canals/ 
(including UGPL), Canal Structures, Canal Roads, Hydro Electrical & Mechanical 
works, Solar, Building Works and Maintenance and Operations. 
 (a) For the work of Canals (including UGPL), Canal Structures, Canal Roads, 

Hydro Electrical & Mechanical works, Solar, Building Works and 
Maintenance and Operations free maintenance guarantee period one year 
from the date of completion. 

(b) During this period the contractor shall visit the site every three months 
along with the concerned Section Officer / Deputy Executive Engineer and 
will examine the work already carried out in this contract and attend all 
defects such as filling rain cuts in banks, jungle cutting, side gutter and all 
other defects in all structures and its components etc. and will prepare 
reach wise inspection report duly signed by all concerned and any defect 
observed shall be done within 15 days by the contractor at his risk and cost 
as per the direction of Engineer in charge. The contractor needs to do 
videography of these visits and require to submit at the time of release of 
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Performance Bond/Performance Security related to Free Maintenance 
Guarantee The amount equivalent to 5% of each running bill shall be 
withheld and will be released after the free maintenance guarantee period 
(i.e. 01 years) is over.  

 However, this amount shall be released against fixed deposit or bank 
guarantee pledged in the name of Registrar GNLU  Gandhinagar after 
completion certificate of work is issued 

(1)  The materials used for the works during construction shall be as per Indian 
standards/Technical Specifications of the respective item and all the test as 
per respective Indian Standards/ Technical Specifications of the respective 
item shall be conducted and ensured that the test results shall be meet the 
criteria specified in the relevant clause/specifications for the material in 
question. 

(2)  2% of the amount shall be withheld till the miscellaneous items like WBM 
road, testing of canals, side gutters, km stones, canal data board, marble 
data plates, gauge plates, gate work etc. and in case of UGPL works, trial run, 
other ancillary work viz. strainer, ladder, pump, well-cover, performance 
test / trial run of Hydro Mechanical and Electrical works etc, are completed 
in all respect by the contractor. After completion of the miscellaneous 
items, the above said 2% withheld amount shall be released. 

(3)  Videography for the works under Maintenance Guarantee is to be done as 
per Govt. letter No.: SSR/10/2015-16/26/C, Dtd. 26/11/15 for the work 
costing more than estimated cost of Rs. 5.00 Crore. 

(4)  Setting up of adequate laboratory & deployment of quality engineers The 
contractor shall have to set up the laboratory with adequate equipment. Till 
the setting up of adequate laboratory is completed & reported of this to the 
engineer (subject to due verification by engineer's representative) by 
contractor in writing, Rs.2,00,000/- shall be withheld. The qualified quality 
Engineer shall be deployed exclusively for this contract by the contractors. 
If quality Engineer is not deployed by contractor within one month after the 
date of work order, the amount equivalent to Rs.20,000 per month shall be 
recovered till the actual deployment of quality engineer. The amount so 
recovered towards the deployment of quality engineers shall not be 
refunded. 

(5)  For finalizing the work, the work carried-out shall be randomly checked by 
core test for the canal lining works and density tests for embankment 
works shall have been performed randomly before final bill is paid. 

(6)  Maintenance during Construction Period During the Construction Period, 
the Contractor shall maintain; at his own risk and cost; works for safety are 
at no time materially inferior as compared to their condition 10 (ten) days 
prior to the date of the Agreement, and shall undertake the necessary repair 
and maintenance works for this purpose, provided that the Contractor may. 
at his cost is necessary for the efficient progress of works and conforms to 
Good Industry Practice: provided further that such interruption and 
diversion shall be undertaken by the Contractor only with the prior written 
approval of the Executive Engineer which approval shall not be 
unreasonably withheld. For the avoidance of doubt, it is agreed that the 
Contractor shall at all times be responsible for ensuring safe operation of 
the work. 

  
 

34.     Tests 
34.1   If the engineer instructs the Contractor to carry out a test not specified in the 

Specification to check whether any work has a Defect and the test shows that 
it does, the Contractor shall pay for the test and any samples. If there is no defect 
the test shall be a Compensation Event. 
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34.2    For Confirmatory tests of the testing done by the agencies 1% of the amount of 
work done should be deducted  from  R.A.  bill  of  the contractor for testing the 
quality of material workmanship, irrespective of actual  charges.   

 

34.3   Agency has to establish testing laboratory on site for the various test to be 
carried out in the work for this purpose agency shall construct a pukka 
laboratory  building  with  all  facility  on  site  at  location  specified  by  the 
engineer in charge. 

 
35.       Correction of defects 

 
35.1    The engineer shall give notice to the Contractor of any defects before the end 

of the defects Liability Period, which begins at Completion and is defined in 
the contract data. The Defects Liability Period shall be extended for as long as 
Defects remain to be corrected. 

 

35.2     Every time notice of a Defect is given, the Contractor shall correct the notified 
defect within the length of time specified by the Engineer’s notice. 

 

36.       Uncorrected Defects 
 

36.1    If the Contractor has not corrected a defect within the time specified in the 
Engineer’s notice, the Engineer will assess the cost of having the Defect 
corrected, and the Contractor will pay this amount. 
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D. COST CONTROL 
 

37.       Bill of Quantities 
 

37.1     The bill of Quantities shall contain items for the constructions, installation, 

testing and commissioning work to be done by the Contractor. 
 

 

37.2   The bill of Quantities is used to calculate the Contract price. The Contractor is 

paid for the quantity of the work done at the rate in the Bill of Quantities for 

each item. 
 

 

38.       Change in the Quantities 
 

 

38.1   The Engineer shall have power to make any alterations in or addition to the 

original specifications , drawings, designs and instructions that may appear to 

him to be necessary or advisable during the progress of the work and the 

contractor shall be bound to carry out the work in accordance with any 

instruction in this connection which may be given to him in writing signed by 

the Engineer and such alteration shall not invalidate the contract and any 

additional work which the contractor may be directed to do in the manner 

above specified as part of the work shall be carried out by the contractor on the 

same conditions in all respects on which he agreed to do the main work and at 

the same rate as are specified in the tender for the main work. 

 
Except that when the quantity of any item exceeds the quantity as in the 

tender by more than 130%, the contractor will be paid for the quantity in excess 

of 130%, at the rate entered in the SOR of the year during which the excess in 

quantity is first executed. 
 

 

39.       Variations 
 

39.1     All  Variations  shall  be  included  in  updated  programmes  produced  by  the 

Contractor. 
 

40.       Payments for Variations 
 

40.1     If the additional or altered work includes any class of work for which no rate 

is specified in this contract, then such class of work shall be carried out as 

under. 

 
(i)   At the rate derived from the item within the contract which is comparable to 

the one involving additional or altered class of work; where there are more than 

one comparable items, the item of the contract which is nearest in comparison 

with regard to class or classes of the work involved shall be selected and the 

decision of the Superintending Engineer as to the nearest comparable item shall 

be final and binding on the contractor. 

 
(ii) If the rate cannot be derived in accordance with (i) above, such class of works 

shall be carried out at the rate entered in the Schedule of Rates of the division
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for the year in which the tender was received, increased or decreased by the 

percentage by which the tender amount is more or less as compared to the 

amount arrived at the rates in the “Schedule of Rates” of the Division in the year 

in which the tender was received. If the Schedule of rates of the Division does 

not contain all the items, the percentage increase or decrease of the tender shall 

be calculated considering such items which were included in the “Scheduled 

Rates” of the division for the year and for materials consumed on such item the 

rate to be charged would be the basic rate taken into account for fixing the 

rate in S.O.R. referred to above. 

 
(iii) If it is not possible to arrive at the rate from (i) and (ii) above, such class of 

work shall be carried out at the rate decided by the competent authorities on 

the basis of detailed rate analysis after hearing the contractor before a 

Committee of two Superintending Engineers stationed at the same place or 

the nearest place. 

 
40.2    If the additional or altered work, for which no rate is entered in the “Schedule 

of Rates” of the Division is ordered to be carried out before the rate is agreed 

upon, then the contractor shall within seven days of the date of receipt by him 

of the order to carry out the work, inform the Engineer-in-charge of the rate, 

which it is his intention to charge for such class of work and if the Engineer in 

charge  does not agree to this rates, he shall by notice in writing be at liberty to 

cancel his order to carry out such class of work and arrange to carry it out in 

such manner as he may consider it advisable, provided always that if the 

contractor shall commence work or incur any expenditure in regard thereof 

before   the   rates   shall   have   been   determined   as   lastly   herein   before 

mentioned, then in such cases he shall only be entitled to be paid in respect of 

the work carried out or expenditure incurred by him prior to the  date of the 

determination of the rate as aforesaid according to such rate or rates as shall be 

fixed by the Engineer-in-charge after obtaining approval of the competent 

authority if needed as per delegation of powers of GNLU. In the event of the 

dispute, the decision of the competent authority of GNLU shall be final. 

 Where, however, the work is to be executed according to the designs, drawings 

and specifications recommended by the contractor and accepted by the 

competent authority, the alternation above referred to shall be within the scope 

of such designs, drawings and specifications appended to the tenders. 

 The time limit for the completion of the work shall be extended in the 

proportion that the increase in the cost occasioned by alterations bears to the 

cost of the original work and the certificate of the Engineer-in-charge as to such 

proportion shall be final and conclusive. 

 
41.       Cash Flow Forecasts 

 
41.1   When the programme is updated, the contractor is to provide the engineer 

with an updated cash flow forecast. 

 

42.       Payment certificates. 
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42.1  The Contractor shall submit to the Engineer monthly statements of the estimated 

value of the work completed less the cumulative amount certified previously. 

 
42.2    The Engineer shall check the Contractor’s monthly statement within 14 days 

and certify the amount to be paid to the Contractor after taking in to account 

any credit or debit for the month in question in respect of materials for the 

works in the relevant amounts and under conditions set forth in sub-clause 

32.3 of the Contract Data (secured Advance). 
 

42.3     The value of work executed shall be determined by the Engineer. 
 

42.4   The value of work executed shall comprise the value of the quantities of the 

items in the Bill of Quantities completed. 
 

42.5  The value of work executed shall include the valuation of variations and 

compensation events. 

42.6    The  Engineer  may  exclude  any  item  certified  in  a  previous  certificate  or 

reduce the proportion of any item previously certified in any certificate in the 

light of later information 

 
43.       Payments 

 
43.1    Payments shall be adjusted for deductions for advance payments, retention, 

other recoveries in terms of the contract and taxes at source, as applicable 

under the law. The Employer shall pay the Contractor the amounts certified 

by the Engineer within 28 days of the date of each certificate. 

43.2     Payment of GST (prevailing rates) on the amount payable under the contract 

to the Contractor will be made by the Employer. Hence, it is the responsibility 

of the contractor to pay the GST to the concerned Authority. 

43.3     Items of the works for which no rate or price has been entered in will not be 

paid by the Employer and shall be deemed covered by other rates and prices 

in the Contract. 

 
44.       Compensation events 

 
44.1     The  following  are  compensation  Events  unless  they  are  caused  by  the 

Contractor: 

(a)    The Employer does not give access to a part of the Site by the site 

Possession date stated in Contract data to the Contractor 
 

 

44.2     In  case  of  compensation  event  occurs  and  it  prevents  the  work  being 
completed beyond the Intended Completion Date then Authority will approve 
EOT with eligible contractual price escalation. 

45.       Tax 
 

45.1     The rates quoted by the Contractor must be inclusive of all taxes prevailing on 

due date of bid submission except GST. However, any subsequent changes in 

the tax structure by Government after due date of bid submission will be 

compensated (+/-) on availability or submission of actual documentation. 

Contractor will have to intimate Engineer regarding changes occurred in the tax 

structure after bid submission. If the contractor fails to provide such 
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information and if any financial obligation may arise due to change in tax 

structure, same will be recovered from the contractor. 
 

 

45.2     GST will be paid separately on the bills. Hence, it is the responsibility of the 

contractor to pay the GST to the concerned Authority. 
 

 

46.       Currencies. 
46.1     All payment shall be made in Indian Rupees. 

 

 

47.       Price Adjustment (Deleted) 
 

48.       Retention 
 

48.1     The   Employer   shall   retain   from   each   payment   due   to   Contractor   the 

proportion stated in the Contract Data until Completion of the whole of the 

Works. 

48.2     On Completion of the whole of the Works half the total amount retained is 

repaid to the Contractor and half when the Defects Liability Period has passed 

and the Engineer has certified that all Defects notified by the Engineer to the 

Contractor before the end of this period have been corrected. 

 
48.3     On completion of the whole works, the contractor may substitute retention 

money with an “on demand” Bank guarantee. 
 

 

In case, Contractor requests for refund of the Retention Money deducted 
by the Employer under the provision of this clause, Employer shall consider  
the   said  request  of  the  Contractor  provided  that  the  refund hereunder 
shall be made in tranches of not less than 1% (One Percent) of the Contract  
Price  and  Contractor  furnishes  an  irrevocable  and  unconditional Bank 
guarantee for an equal amount substantially in the format of Bank Guarantee 
for Performance Guarantee enclosed with SBD and valid up to 60 day beyond 
the scheduled / extended Defects Liability Period. On completion of the whole 
works, the contractor has however an option to submit a fresh irrevocable and 
unconditional Bank Guarantee for an amount equal to 5% of the total value of 
work executed substantially in the format of Bank Guarantee for Performance 
Guarantee enclosed with SBD and valid up to 60 days beyond the  Defect  
Liability  Period  and  yet  refund  the  Retention  Money  Bank Guarantee 
submitted for refund of Retention Money. 

 
49.       Liquidated Damages 

 
49.1     The Contractor shall pay liquidated damages to the Employer at the rate per 

day stated in the Contract Data for each day that the Completion Date is later 

than the Intended Completion Date (for the whole works or the milestone as 

stated in the contract data). The total amount of liquidated damages shall not 

exceed the amount defined in the Contract Data. The Employer may deduct 

liquidated damages from payment due to the Contractor. Payment of liquidated 

damages does not affect the Contractor’s liabilities. 

 
49.2     If the Intended Completion Date is extended after liquidated damages have 

been paid, the Engineer shall correct any overpayment of liquidated damages 
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by the Contractor by adjusting the next payment certificate. The Contractor 

shall not be entitled for any interest on the over payment calculated from the 

date of payment to the date of repayment. 

 
49.3     If the contractor fails to comply with the time for completion as stipulated in 

the tender, then the contractor shall pay to the employer the relevant sum 

stated in the Contract Data as Liquidated damages for such default and not as 

penalty for everyday or part of day which shall elapse between relevant time 

for completion and the date stated in the taking over certificate of the whole 

of the works on the relevant section, subject to the limit stated in the contract 

data. 

The employer may, without prejudice to any other method of recovery 

deduct the amount of such damages from any monies due or to become due to 

the contractor. The payment or deduction of such damages shall not 

relievethe contractor from his obligation to complete the works on from any 

other of his obligations and liabilities under the contract. 

 
49.4     If, before the Time for Completion  of the whole of the Works or, if applicable 

any Section, a Taking Over Certificate has been  issued for any part of the Works 

or of a Section, the liquidated damages for delay in completion of the remainder 

of the Works or  of that Section shall, for any period of delay after the date 

stated in such Taking-Over-Certificate, and in the absence of alternative 

provisions in the Contract, be reduced in the proportion which the value of the 

part so certified bears to the value of the whole of the Works or Section, as 

applicable. The provisions of this Sub-clause shall only apply to the rate of 

liquidated damages and shall not affect the limit thereof. 

 
50        Bonus:  Deleted 

 

51.       Advance Payment. 
 

51.1     The Employer shall make advance payment (not to be paid less than two 

installments except in special circumstances for which the reason to be 

Recorded in writing) to the Contractor of the amounts stated in the Contract 

Date  by  the  date  stated  in  the  Contract  Date,  against  provision  by  the 

Contactor of an Unconditional Bank Guarantee in a form and by a bank 

acceptable to the Employer in amounts and currencies equal to be at least 

110% of the advance payment. The guarantee shall remain effective until the 
advance payment has been repaid, but the amount of the guarantee shall be 
progressively reduced by the amounts repaid by the Contractor. The 
Mobilization  advance would be deemed as interest bearing advance at an 
interest rate of 10 % to be compounded, quarterly. 

 
51.2     The Contractor is to use the advance payment only to pay for Equipment, 

plant and Mobilization expenses required specifically for execution of the 

Works.  The  Contractor  shall  demonstrate  that  advance  payment  has  been 

used in this way by supplying copies of invoices or other documents to the 

engineer. 
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51.3     The  advance  payment shall be repaid by deduction proportionate amount 

from payments otherwise due to the Contractor, following the schedule of 

completed percentages of the Works on a payment basis. No account shall be 

taken of the advance payment or its repayment in assessing valuations of 

work  done,  variations,  price  adjustments,  Compensation  Events,  or 

Liquidated damages. 
 

 

51.4     Deleted 
 

52.       Securities 
 

52.1   The performance Security (including additional security for unbalanced bids) 

shall be  provided to  the Employer no later than the date specified in the 

Letter of Acceptance and shall be issued in an amount and form and by a bank 

or surety acceptable to the Employer, and denominated in Indian Rupees. The 

performance Security shall be valid until a date 60 days from the date of 

expiry of Defects Liability Period and the additional security for unbalanced 

bids shall be valid until a date 28 days from the date of issue of the certificate 

of completion. 

 
53.       Deleted 

 
54.       Cost of Repairs. 

 
54.1    Loss or damage to the Works or Materials to be incorporated in the Works 

between the Start date and the end of Defects Correction periods shall be 

remedied by the Contractor at the Contractor’s cost if the loss or damages arises 

from the Contractor’s acts or omissions. 
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E. FINISHING THE CONTRACT 
 

55.       Completion 
 

55.1     The Contractor shall request the Engineer to issue a Certificate of Completion 

of the works  and the  Engineer will do so upon deciding that the work is 

completed. 

 
56.       Taking Over 

 
56.1     The Employer shall take over the Site and the Works within seven days of the 

Engineer issuing a certificate of Completion. 
 
 

57.       Final Account 
 

57.1     The Contractor shall supply to the Engineer a detailed final account of the 

total amount that the Contractor considers payable as full and final settlement 

of  all  claims  under  the  Contract  for  items  before  the  end  of  the  Defects 

Liability Period. The Engineer shall issue a  Defect Liability Certificate and 

certify any  final payment that is due to the  Contractor  within 56  days  of 

receiving the Contractor's account if it is correct and complete. If it is not, the 

Engineer shall issue within 56 days a schedule that states the scope of the 

corrections or additions that are necessary. If the Final Account is still 

unsatisfactory after it has been resubmitted, the Engineer shall decide on the 

amount payable to the Contractor and issue a payment certificate, within 56 

days of receiving the Contractor’s revised account. 

57.2     If reversal in characteristic of tender (L1 becoming L2) on account of excesses 

and savings in final account is observed, the Engineer/Employer shall be at 

liberty to restrict the final payment of BOQ items to the lowest amount 

evaluated of the bids considering the final quantities and the rates quoted 

including the  rebates if any. Payment of variation items shall however be 

made  at  the  rates  approved  by  the  Employer,  within  90  days  from  the 

physical completion of work. 
 

58.       Operating and Maintenance Manuals 
 

58.1     If  “as  built”  drawings  and/or  operating  and  maintenance  manuals  are 

required, the Contractor shall supply them by the dates stated in the Contract 

data. 
 

 

58.2     If the Contractor does not supply the Drawings and/or manuals by the dates 

stated in the Contract data, or they do not receive the Engineer’s approval, the 

Engineer  shall  withhold  the  amount  stated  in  the  Contract  Data  from 

payments due to the Contractor. 
 

 

59.       Termination 
 

59.1     The Employer or the Contractor may terminate the Contract if the other party 

causes a fundamental breach of the Contract. 
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59.2     Fundamental breaches of Contract include, but shall not be limited to the 

following: 
 

1.   The  contractor  stops  work  for  28  days  when  no  stoppage  of  work  is 
shown on the current programme and the stoppage has not been authorized 
by the Engineer 

 
2.   The Engineer instructs the Contractor to delay the progress of the Works 

and the instructions is not withdrawn within 28 days; 
 

3.   The Employer or the Contractor is made bankrupt or goes into liquidation 
other than for a reconstructions or amalgamation 

 
4.   A payment certified by the Engineer is not paid by the Employer to the 

Contractor within 56 days of the date of the Engineer’s certificate 
 

5.   The Engineer gives Notice that failure to correct a particular Defect is a 
fundamental  breach  of  Contract  and  the  Contractor  fails  to  correct  it 
within a reasonable period of time determined by the Engineer; 

 
6.   The Contractor does not maintain a security which is required; 

 
7.   The Contractor has delayed the completion of works by the number of 

days for which the maximum amount of liquidated damages can be paid as 
defined in the Contract data; and 

 
8.   If the Contractor, in the judgment of the Employer has engaged in corrupt or 

fraudulent practices in competing for or in executing the Contract. 
 

For the purpose of this paragraph: “corrupt practice” means the offering, 

giving, receiving or soliciting of anything of value to influence the action of a 

public official in the procurement process or in contract execution. “Fraudulent 

practice” means a misrepresentation of facts in order to influence a 

procurement process or the execution of a contract to the detriment of the 

borrower, and includes collusive practice among Bidders (prior to or after bid 

submission)  designed  to  establish  bid  prices  at  artificial  non-competitive 

levels and to deprive the Borrower of the benefits of free and open competition. 
 

 

59.3   When either party to the Contract gives notice of a breach of contract to the 

Engineer for a cause other than those listed under Sub Clause 59.2 above, the 

Engineer shall decide whether the breach is fundamental or not. 
 

 

59.4  Notwithstanding the above, the employer may terminate the Contract for 

convenience. 
 

 

60.       Payment upon Termination 
 

60.1    If the Contract is terminated because of a fundamental breach of Contract by 

the Contractor, the Engineer shall issue a Certificate for the value of the work 

done  less  advance  payments  received  up  to  the  date  of  the  issue  of  the
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certificate, less other recoveries due in terms of the contract, less taxes due to 

deducted at source as per applicable law and less the percentage to apply to the 

work not completed as indicated in the Contract data. Additional Liquidated 

Damages shall not apply. If the total amount due to the Employer exceeds any 

payment due to the Contractor the difference shall be a debt payable to the 

Employer. 
 

60.2   If the Contract is terminated at the Employer’s convenience or because of a 

fundamental breach of Contract by the Employer, the Engineer shall issue a 

certificate for the value of the work done, the cost of balance material brought 

by  the  contractor  and  available  at  site,  the reasonable  cost  of  removal  of 

equipment, repatriation of the Contractor’s personnel employed solely on the 

works, and the Contractor’s cost of protecting and securing the Works and 

less advance payment received up to the date of the certificate, less other 

recoveries due in terms of the contract and less taxes due to deducted at source 

as per applicable law. 
 

61.       Property 
 

61.1   All materials on the Site, Plant Equipment, Temporary Works and Works are 

deemed to be property of the Employer, if the Contract is terminated because 

of a Contractor’s default. 
 

 

62.       Release from Performance 
 

62.1   If the Contract is frustrated by the outbreak of war of by any other event 

entirely outside the control of either the Employer or the Contractor the 

Engineer shall certify that the Contract has been frustrated. The Contractor 

shall make the Site safe and stop work as quickly as possible after receiving this 

certificate and shall be paid for all work carried out before receiving it and 

for any work carried out afterwards to which commitment was made.
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F.          SPECIAL C O N D I T I O N S  OF CONTRACT 
 

 

63.       LABOUR 
 

 

The Contractor shall, unless otherwise provided in the Contract, make 

his own arrangements for the engagement of all staff and labour, local or 

other, and for their payment of housing, feeding and transport. 
 

 

The Contractor shall, if required by the Engineer, deliver to the Engineer 

a return in detail, in such form and at such intervals as the Engineer may 

prescribe, showing the staff and the numbers of the several classes of labour 

from time to time employed by the Contractor on the site and such other 

information as the Engineer may require. 
 

 

64.       COMPLIANCE WITH LABOUR REGULATIONS 
During continuance of the contact, the Contractor and his sub-contractor shall 
abide at all times by all existing labour enactments and rules made thereunder, 
regulations, notification and bye laws of the State or central Government or   
local authority and any other labour law (including rules), regulations, bye 
laws that may be passed or notifications that may be issued under any labour 
law in future either by the State or the Central Government or the local 
authority. Salient features of some of the major labour laws that are applicable 
to the construction industry are given below. The Contractor shall keep the 
Employer indemnified in case any action is taken against the Employer by the 
competent authority on account of contravention of any of the   provisions   of   
any   Act   or   rules   made   thereunder,   regulations   or notifications including 
amendments. If the Employer is caused to pay or reimburse, such amounts as 
may be necessary to cause or observe, or for observance of the provisions 
stipulated in the notifications/bye laws/Acts/Rules/regulations including 
amendments, if any, on the part of the Contractor, the Engineer/employer shall 
have the right to deduct any money due to the Contractor including his amount 
of performance security. The Employer/Engineer shall also have the right to 
recover from the Contractor any sum required or estimated to be required for 
making good the loss or damage suffered by the Employer. 
The employees of the Contractor and the Sub-Contractor in no case shall be 

treated as the employees of the Employer at any point to time.
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SALIENT FEATURES OF SOME MAJOR LABOUR AND OTHER LAWS APPLICABLE TO 
ESTABLISHMENTS ENGAGED IN BUILDING AND OTHER CONSTRUCTIONS WORK 

 
A)   Workmen Compensation Act 1923 :- The Act provides for compensation in 

case of injury by accident arising out of and during the course of employment. 
 

B)   Payment of Gratuity Act. 1972 :- Gratuity is payable  to an employee under the 
Act on satisfaction of certain conditions on separation if an employee has 
completed 5 years service or more on death, the rate of 15 days wages for every 
completed year of service. The Act is applicable to all establishments employing 
10 or more employees. 

 
C)   Employees P.F. and Miscellaneous Provision Act 1952:- The Act Provides for 

monthly contributions by the employer plus workers @ 10% or 8.33% The 
benefits payable under the Act are : 

 
1.   Pension or family pension on retirement or death, as the case may be. 
2.   Deposit linked insurance on the death in harness of the worker. 
3.   Payment of P.F. accumulation on retirement/death etc. 

 
D)   Maternity  Benefit  Act  1951  :-  The  Act  provides  for  leave  and  some  other 

benefits to women employees in case of confinement or miscarriage etc. 
 

E)   Contract Labour (Regulation & Abolition) Act 1970 : The Act provides for 
certain welfare measures to be provided by the Contractor to contract labour and 
in case the Contractor fails to provide, the same are required to be provided, by the 
Principal Employer by Law. The principal Employer is required to take Certificate 
of Registration and the Contractor is required to take license from the designated 
Officer. The Act is applicable to the establishments or Contractor of Principal 
Employer, if they employ 20 or more contract labour. 

 
F)   Minimum Wages Act 1948 :- The Employer is supposed to pay not less than the 

Minimum Wages fixed by appropriate Government as per provisions of the Act, if 
the  employment  is a scheduled employment.  Construction of Building,  Roads, 
Runways are scheduled employment. 

 
G)   Payments of wages Act 1936:- It lays down as to by what date the wages are to 

be paid, when it will be paid and what deductions can be made from the wages 
of the workers. 

 
H)  Equal  remunerations  Act  1979  :-  The  Act   provides  for  payment  of  equal 

wages for work of equal nature to Male and Female workers and for not making 
discrimination against female employees in the matter of transfer, training and 
promotions etc. 

 
I)    Payments of Bonus Act 1965 :- The Act  is applicable to all establishments 

employing 20 or more  employees.  The Act provides for payments of annual 

bonus subject to a minimum of 8.33% of wages and maximum of 20 % of wages to 

employees drawing Rs. 3500/- per month or less. The bonus to be paid to 

employees getting Rs, 2500/- per month or above Rs. 3500/- per month shall be 

worked out by taking wages as Rs. 2500/- per month only. The Act does not
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apply to certain establishments. The newly set-up establishments are exempted 

for five years in certain circumstances. Some of the State Governments have 

reduced the employment size from 20 to 10 for the purpose of applicability of 

this Act. 
 

 

J)    Industrial  Disputes  Act  1947  :-  The  Act  lays  down  the  machinery  and 

procedure for resolutions of Industrial disputes, in what situations a strike or lock-

out becomes illegal and what are the requirements for laying off or retrenching 

the employees or closing down the establishment. 
 

 

K)   Industrial employment (standing Orders) Act 1946 :- It is applicable to all 

establishments employing 100 or more workmen (employment size reduced by 

some of the State and Central Government to 50). The Act provides for laying 

down  rules  governing  the  conditions  of  employment  by  the  Employer  on 

matters provided in the Act and get the same certified by the designated Authority. 
 

 

L)   Trade Unions Act 1926:- The Act lays the procedure for registration of trade 

unions of workmen and employers. The Trade Unions registered under the Act 

have given certain immunities from civil and criminal liabilities. 
 

 

M)  Child  Labour  (Prohibition  &   Regulation  Act  1986  :-   The  Act  prohibits 

employment  of  children  below  14  years  of  age  in  certain  occupations  and 

process and provides for regulation of employment of children in all other 

occupations and processes. Employment of Child labour is prohibited in Building 

and Construction Industry. 
 

N)  Inter –  St at e  M igra nt  wo rkmen’s  (Regul a t ion  of  Emp lo yment  &  

Conditions of service) Act 1979:- The Act is applicable to an establishment 

which employs 

5 or more inter-state migrant workmen through an intermediary (who has 

recruited workmen in one state for employment in the establishment situated in 

another state).The inter-state migrant workmen, is an establishment to which this 

Act becomes applicable, are required to be provided certain facilities such as 

housing, medical aid, traveling expenses from home upto the establishment and 

back, etc. 
 

 

O)   The Building and Other Construction workers  (Regulation of employment 

and Conditions of Service) Act 1996 and the Cess Act of 1996:- All the 

establishments who carry on any building or other constructions work and 

employ 10 or more workers are covered under this Act. 

All such establishments are required to pay cess at the rate not exceeding 2% of 

the cost of construction as may be modified by the government. The Employer of 

the establishment is required to provide safety measures at the Building or 

construction work and other welfare measures, such as canteens, First Aid 

facilities, Ambulance, Housing accommodations for workers near the workplace 

etc.  The  Employer  to  whom  the  Act  applies  has  to  obtain  a  registration 

certificate from the Registering Officers appointed by the Government.
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P)   Factories Act 1948 :- The Act lays down the procedure for approval of plans before  

setting up  a  factory,  health and safety provisions,  welfare  provisions, working hours, 

annual earned leave and rendering information regarding accidents or dangerous 

occurrences to designated authorities. It is applicable to premises  employing  10  

persons  or  more  with  aid  of  power  or  20  or  more persons without the aid of power 

engaged in the manufacturing process. 
 

Q)  Royalty charges-The contractor shall pay the royalty to the competent 

authority as  per rule. The  royalty charges paid shall be  borne by the 

contractor and shall not be reimbursed by the Employer. 
 

R)  Following  Pollution  control  Acts  and  amendments  made  thereof from 

time to time shall be applicable. 
 

1.  Water (Preservation and control of Pollution) Act, 1974 
2.  Air (Prevention and Control of Pollution Act 1981 
3.  Environmental (Protection) Act 1986 

 

 

The  contractor  must  commit  to  adopting Environmental management 
plan for best energy use, waste management, the reduction of pollution as in 
EMS (Environmental Management system)ISO-14001- 
2015 

 

 

65.       ARBITRATION (GCC Clause 24) 

The procedure for arbitration will be as follows: - 
 

 

24.1   If the Contractor is of the view that a decision taken by the Engineer was either outside 
the authority given to the Engineer by the Contract or that the decision was wrongly 
taken, the decision shall be referred to Director, GNLU,  Gandhinagar within 14 days 
of the notification of the Engineer's decision. If the issue is not resolved, any party can 
refer the matter  for  conciliation  within  15  days  from  the  decision  given  by  
the Engineer. 

24.2(a)  If any of the parties is not satisfied with the decision of the Registrar  GNLU, 
Gandhinagar, both the parties have  to  refer  to  the  Director, GNLU, 
Gandhinagar for  the  conciliation process. 

 
If  the  dispute  is  not  resolved  through  the  conciliation  process, contractor 
may refer the dispute to Gujarat Public Works Contract Dispute 

Arbitration Tribunal. If the Contractor fails to refer a claim / dispute to the 
Higher  Authority  within  14  days  of  the  notification  of  the  Engineer's 
decision,   the   Contractor   shall   not   be   entitled   to   any   additional 
payment/claim if he doesn’t follow the above sequence in stipulated time. 
However, during such period, he would not stop the work in any case. 

 
 
 
 
 
 
 
 
 
 
 
 



57 
 

 
 
 
 
 

SECTION - 4 
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CONTRACT DATA 
 
 
 

Item marked “N/A” do not apply to this Contract. 

Clause Reference With 
respect To section 3

 

1. The Employers is [CL.1.1] 
 Name: Registrar Gujarat National law University   

 Address: Gujarat National Law University, Attalika Avenue, Knowledge  
Koba, Gandhinagarcorridor, Koba, Gandhinagar  
 
 
 
 
 
 

 

 Koba, Gandhinagar.  

   

 Name of authorized Representative (will be intimated later)  

2. The Engineer is Consulatant, Project Management,   

 Name of Authorized Representative: Shri S.C.Rathod  

3. The Defects Liability Period is 12 months from the date of 

completion. 

[CL.1.1&33] 

4. The Start Date shall be 1st days for the date of issue of the Notice 

to proceed with the work. 

[CL.1.1] 

 

5. 
 

The  Intended  Completion  Date  for  the  whole  of  the  works  is 

06 Months after start of work with the following milestones: 

 

[CL.1.1,17&2] 

 Milestone dates: 

Physical works to be completed Period from the start date 
Milestone 1 i.e. 25 %45 days.  

Milestone 2 i.e. 50 % 91 days.  

Milestone 3 i.e. 75 % 135 days.  

Milestone 4 i.e. 100 % 182 days. 

[CL.2.2& 49.1] 

6. The Site is located at Gujarat National Law University, Attalika Avenue, 
Knowledge corridor, Koba, Gandhinagar 

[CL.1.1] 

7. The name and identification number of the Contract is: As per tender 
notice  

[CL.1.1] 

8. The works consist of Providing and fixing Chain link fencing around Football 

ground, Punit Van and Academic building with items as per B.O.Q. The works 

shall, inter alia, include the following, as Specified or as directed 

[CL.1.1] 



59 
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(C) Other Items 
 

Any Other Items as required to fulfill all contractual obligations as per the Bid 
documents. 

10.     The following documents also form part of the Contract: 
                 As per clause 2-3   

 
 

[CL.1.1] 

[CL.2.3(9)]

11.     The law which applies to the Contract is the law of Union of India                                       [CL.3.1] 
 

12.     The language of the Contract documents is English                                                                   [CL.3.1] 
 

13.     Limit of subcontracting              25% of the Initial Contract Price                                           [CL.7.1] 
 

14.     The Schedule of Other Contractors                                                                                                     [CL.8] 
 

15.     The Schedule of Key Personnel  As per Annex – II to Section I                                         [CL.9] 

16. The minimum insurance cover for physical property, injury and death 

is Rs. 5 lakhs per occurrence with the number of occurrences limited 

to four. After each occurrence, the contractor will pay an additional 

premium  necessary  to  make  insurance  valid  for  four  occurrences 

always. 

[CL13]
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17. Site Investigation report [CL.14] 

18. The Site Possession dates shall be 2nd day from Letter of Acceptance [CL.21] 

19. 
 

 

20. 

The period for submission of programme for approval of the engineer 
shall be 21 days from the issue of Letter of Acceptance. 
The period between program updates will be 01 days. 

[CL. 27.1] 
 

[CL.27.3] 

21. 
 

 

22. 

The  amount  to  be  withheld  for  late  submission  of  an  updated 
programme shall be Rs 0.50 lakhs 
The following events shall also be Compensation Events 

[CL. 27.3] 
 

[CL. 44] 
 Substantially  adverse  ground  conditions  encountered  during  the 

course of execution of work not provided for in the bidding document. 

 

(i)        Removal of underground utilities detected subsequently 

(ii)  Significant changes in classification of soil requiring 

additional mobilization by the contractor, e.g. ordinary 

soil to rock excavation, 

(iii)      Removal of unsuitable material like marsh, debris 

dumps, etc. not caused by the contractor. 
(iv)      Artesian conditions 

(v)       Seepage, erosion landslide 

(vi)      River training requiring protection of permanent work 

(vii)  Presence of historical, archeological or religious structures, monuments 
interfering with the works 

(viii)    Restriction of access to ground imposed by civil, judicial, or military 
authority 

23. The currency of the Contract is Indian Rupees [CL. 46] 

25.       The proportion of payments retained (retention money) shall be 6%  {CL. 48} 

from each bill subject to a maximum of 5% of final contract price. 
 

26. Amount of Liquidated damages for For Whole of work {CL.49} 
 delay in completion of works (1/2000)th of the Initial contract 
 price, rounded off to the nearest 

Thousand, per day. For sectional 

Completion (wherever specified In 

item 6 of Contract data) (1/2000)th of 

initial contract price for #5 km 

Section, rounded off to the nearest 

Thousand per day. 
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27. Maximum limit of liquidated damages         10 percent of the Initial    {CL. 49} 

For delay in completion work                         Contract Price rounded off to 

the nearest thousand 
 

 

28. Deleted 

 

29. Maximum limit of bonus for early                 Deleted 

  Completion of work                                
 

 

30.       The amount of the advance payment are:  {CL. 51 & 52} 
 

 

#Nature of Advances                                                    Amount (Rs.) Conditions to 

Be fulfilled 

i            Mobilization  10% of the contract                On submission of unconditional 

Price                                        Bank Guarantee. (to be drawn before 

the end of 20% of the contract 

period). The contractor may furnish 

four bank guarantees of 2.5 % of 

each valid for the full period. 
 

ii Equipment       90% for new and 50% of 

depreciated value for old 

equipment. Total amount 

will be subject to a 

maximum of 5% of the 

Contract Price 

After equipment is brought to site 

(provided  the  Engineer  is 

satisfied That the equipment is 

required for performance of the 

contract) and on submission of 

unconditional Bank Guarantee for 
amount of advance

 

 

iii         Secured            Deleted 

Advance for 

Non-persish 

able material 

Brought to site 
 

 

(The advance payment will be paid to the Contractor no later than 28 days after 

fulfillment of the above conditions). 

31. Repayment of advance payment for mobilization and equipment  {CL. 51.3} 

The advance loan shall be repaid with percentage deduction from the interim 

payments   certified   by   the   Engineer   under   the   Contract.   Deduction   shall 

commence in the next Interim Payment Certificate following that in which the
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total of all such payments to the Contractor has reached not less than 20 percent of the 

Contract Price or 6 (six) months from the date of payment of first installment of 

advance, whichever period concludes earlier, and shall be made at the rate of 20 

percent (collectively for both Mobilization Advance and Equipment Advance) of 

the amounts of all Interim Payment Certificate until such time as the loan has been 

repaid, always provided that the loan shall  be completely repaid prior to the expiry of 

the original time for completion pursuant to Clause 17 and 28. 

32.    Deleted 
 

33. The securities shall be for the following minimum amounts equivalent {CL. 52} As 

a percentage of the Contract Price: 

Performance Security for 5 percent of contract price plus Rs. …………….. (to be 
 

decided after evaluation of the bid) as additional security in terms of ITB Clause 
 

29.5 
 

 
 

The standard form of Performance security acceptable to the Employer shall be an 

unconditional Bank Guarantee of the type as presented in Section 8 of the Bidding 

Documents. 

34.    The Schedule of Operating and maintenance Manuals…..N/A.                       {CL. 58} 
 

35. The date by which “as– built” drawings (in scale as directed) in 2 sets     {CL. 58} are 

required within 28 days of the issue of certificate of completion of the whole or section 

of the work, as the case may be. 

36.    The amount to be withheld for failing to supply “as built” drawings {CL. 58} by 
 

the Date required is Rs 5.0 Lakhs. 
 

37.    The following events shall also be fundamentals breach of contract:    {CL.59.2} 
 

“The Contractor has contravened Sub- clause 7.1 and Clause 9 of GCC” 
 

38.    The percentage to apply the value of the work not completed representing {Cl 60} 
 

the Employer’s additional cost for completing the Works shall be 20 percent. 
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VOLUME-II 
 
 

SECTION - 5 
 

TECHNICAL SPECIFICATION 
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Name of work: providing and fixing chain-link 
fencing and other civil works at Gujarat National 
Law University, Gandhinagar 
 

TECHNICAL SPECIFICATION 
 

2. 1. Item No. 1 ( As per R & B Booklet attached) 
 

Excavation for foundation in all sorts of soil, including yellow, sandy, gravelly soil, soft 

murrum, and hard murram, etc., including depositing the excavated stuff in uniform 

layers in banks or as and where directed, etc. Complete for lead up to 1 km and all lift. 

 

1. Scope of Work: 
The scope of work includes excavation of footing for chain link fencing. 

2. Excavation for foundation: 
 

a) Excavation of the foundation can be under taken after clearing the site. The excavation 

shall be done according to the dimension & shown on the working drawing or as per the 

direction of Engineer-in-charge. 

b) The excavated stuff shall be used in filling the trenches and plinth or leveling the canal 

embankment in layers including ramming and watering etc. The balance of the excavated 

quantity shall be removed by the contractor from site of work to a place as directed. 

c) Tolerance: Finished section shall have a neat and smooth profile as per designed section. 

Over cut and Undercut shall not exceed 1.00 cm. 

d) The excavation for foundation shall be carried out in true line and level and shall have the 

width and depth as shown in the drawings or as directed. The contractor shall do the 

necessary shoring and strutting of slope to a safe angle, if necessary at his own cost. The 

bottom of the excavated area shall be leveled both longitudinally and transversely as 

directed. No earth filling shall be allowed to bring it to level. 

e) Over excavation: Over excavation beyond the tolerance limits carried out by the contractor 

for any purpose or reason shall be rectified at his expense by filling and computing using 

the material as directed by the representative of Engineer-in-charge. 

 

3. Measurement & payment 
 

a) No extra rate shall be payable for excavation below designed depth shown on the drawings. 

No claim for extra rate shall be entertained for any excavation that may be required to be 
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done for widening or deepening the foundations consequent upon lowering of foundation 

below the level shown on the drawings. The works so done will be paid at the tendered 

rates of the item 

b) Payment shall be made at the Unit contract rate per cubic meter for the quantity excavated 

limit to the dimension shown in the drawing with leads and lifts specified in the item. The 

rate also includes cost of all labours, machinery and incidental expenses for carrying out 

the work in accordance with the specifications. 

3. Item No  :2 ( As per R & B Booklet attached) 

Providing and laying machine mixed machine vibrated Plain Cement Concrete 1:3:6 ( 1 

Cement : 3 Coarse sand :6 graded stone aggregate 40 mm nominal size of approved quality 

on base of wall , compacting, curing and dewatering where required as per the drawing and to 

the satisfaction of the Engineer in charge. 

4. Item No  :3 ( As per R & B Booklet attached) 

Providing and laying Brick masonry in CM 1:6 (1 Cement: 6 Coarse Sand) proportion for 

foundation and super structure with best Quality approved bricks crushing strength not less 

than 40 kg/ cm2 including cost and conveyance of all other materials at site, lead and lift & 

conveyance of all height and depth, raking of joints curing & all other operational  & labour 

charges etc. complete. 

 

5. Item No : 4  ( As per R & B Booklet attached) 
 

Providing 10 mm thick cement plaster in a single coat on brick walls in cement mortar 1:3 (1 

Cement : 3 sand), including with a floating coat of neat cement slurry.(17001A) 

 

1.0. Materials 

1.1. Water shall conform to M-1. The cement mortar of proportion 1:3 shall conform to M-

13. 

2.0. Workmanship 

2.2. Preparation of back-ground : 

2.2.1. The surface shall be cleaned of all dust, loose mortar droppings, traces of algae, 

efflorescence and other foreign matter by water or by brushing. Smooth surface shall be 

toughened by wire brushing if it is not hard and by hacking if it is hard. In case of concrete 

surface, if a chemical retarded has been applied to the form work, the surface shall be 

roughened by wire brushing and all the resulting dust and loose particles cleaned off and care 
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shall be taken that none of the readers if left on the surface. Trimming of projections on 

brick/concrete surfaces where necessary shall be carried out to get an even surface. 

2.2.2. Raking of joints in case of masonry where necessary shall be allowed to dry out for 

sufficient period before carrying out the plaster work. 

2.2.3. The work shall not be soaked but only damped evenly before applying the plaster. If 

the surface becomes dry, such area shall be moistened again. 

2.2.4. For external plaster, the pestering operation shall be started from top floor and carried 

downwards. For internal plaster, the plastering operations may be-started wherever the 

building frame and cladding work are ready and the temporary supports of the ceiling resting 

on the wall of the floor have been removed. Ceiling plaster shall be completed before starting 

plaster to walls.  

2:3. Application of plaster: 

2.3.1. The plaster about 15x15 cms. shall be first applied horizontally and vertically at not 

more than 2 meters intervals over the entire surface to serve as gauge. The surfaces of these 

gauges shall be truly in plane of the finished plastered surface. The mortar shall then be applied 

in uniform surface slightly more than the specified thickness, then brought to a true surface 

by working a wooden straight edge reaching across the gauges with small upward and 

sideways movements at a time. Finally, the surface shall be finished off true with a trowel or 

wooden float according as a smooth or a smooth or a sandy granular texture is required 

Excessive troweling or overworking the float shall be avoided. All corners, arises, angles and 

junctions shall be truly vertical or horizontal as the case may be and shall be carefully finished. 

Hounding or chamfering, corners, arises junctions etc. shall be carried out with proper 

templates to be size required. 

2.3.2. Cement plaster shall be used within half an hour after addition of water. And mortar 

or plaster which is partially set shall be rejected and removed forthwith from the site. 

2.3.3. In suspending the work at the end of the day, the plaster shall be left out clean to the 

line both horizontally and vertically, when recommencing the plaster, the edges of the old 

work shall be scraped clean and wetted with cement putty before plaster is applied to the 

adjacent areas to enable the two to properly join together. Plastering work shall be closed at 

the end of the day on the body of the wall and nearer than 15 cm. to any corners or arises. It 

shall not be closed on the body of features such as plaster bands and cornices not at the corners 

or arises. Horizontal joints in plaster work shall not also occur on parapet tops and copings as 

these invariably lead to leakage. No portion of the surface shall be left out initially to be packed 

up later on. 

2.3.4. Each coat shall be kept damp continuously till the next coat is applied or for a 

minimum period of 7 days. Moistening shall commence as soon as plaster is hardened 

sufficiently. Soaking of walls shall be avoided and only as much water as can be readily 

absorbed shall be used, excessive evaporation on the sunny or windward side of building in 
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hot air or dry weather shall be prevented by hanging matting or gunny bags oh the outside of 

the plaster and keeping them wet. 

3.0. Mode of measurements & payment 

3.1. The rate shall include the cost of all materials, labour and scaffolding etc. involved in 

the operations described under workmanship. 

3.2. All plastering shall be measured in square meters unless otherwise specified. Length 

breadth or height shall be measured correct to a centimeter. 

 

3.3. Thickness of the plaster shall be exclusive of the thickness of the key i.e. grooves or 

open joints in brick work, stone work etc. or space between laths. Thickness of plaster shall 

be average thickness with minimum 10 mm. at any point on this surface. 

3.4. This item includes plastering up to floor two level. 

3.5. The measurement of wall plastering shall be taken between the walls or partition 

(dimensions before plastering being taken) for length and from the top of floor or skirting to 

ceiling for height. Depth of cover of cornices if any shall be deducted. 

3.6. Soffits of stairs shall be measured as plastering on ceilings, following soffits shall be 

measured separately. 

3.7. For jambs, soffits, sills etc. for openings not exceeding 0.5 sq. met each in area for 

ends of joints beams, posts, girders, steps etc. not exceeding 0.5 sq. mt each in area and for 

openings exceeding 0.5. sq. mt and not exceeding 3.00 sq. mt. in each area deductions and 

additions shall be made in the following manners. 

(a) No deductions shall be made for ends of joints, beams, posts etc. and openings not 

exceeding 0.5 sq. mt each and no addition shall be made for reveals, jambs, soffits, sils etc. of 

these openings, for finish to plaster around ends of joints, beams posts etc. 

(b) Deduction for openings exceeding 0.5 sq. mt but not exceeding 3 sq.mt. each shall be 

made as follows and no addition shall be made for ravels, jambs, soffits, sills etc. of these 

openings, (i) When both faces of all wall are plastered with same plaster, deduction shall be 

made for one face only, (ii) When two faces of wall are plastered with different types of 

plasters or if one face is plastered and the other pointed, deductions shall be made from the 

plaster or pointing on the side of frame for door, window etc. on which width of reveals is less 

than that on the other side but no deductions shall be made on the other side. Where width of 
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reveals on both faces of all are equal, deductions of 50% of area of opening on each face shall 

be made from areas of plaster and / or pointing as the case may be. 

3.8. For openings having door frames equal to or projecting beyond the thickness of wall, 

full deduction for opening shall be made from each plastered face of the wall. 

3.9. tn case of openings of area above 3 sq. mt. each, deduction shall be made for openings 

but jambs, soffits sand sills shall be measured. 

3.10. The rate shall be for a unit of One sq. meter. 

Item No:5 

Providing and erecting chain link jail,  GI wire of 8  SWG (4.064 mm dia) with a minimum 

40 microns coating of zinc & fabrication of mesh of 2” x 2” with approx. weight 4.3kg/Sq. 

Mtr at 2m interval with M.S. Angle frame of size 50x50x6 mm fixed with  MS flat 32 x4mm 

on all sides and diagonal and supported on  MS Box pipe size 50 x 50  having 2mm thick as 

per drawing,  including all cost of material, fabrication, erection, nut, bolts and painting with 

two coats of oil paint including one coat of primer etc complete as per drawing and as directed. 

SCOPE:- 

The specification covers supply (including fabrication) providing & fixing of Chain link 

fencing using MS pipe , Ms angle & GI wire Mesh chain link  For the safety aspects, to 

cover covering the Football ground, Punit van and behind the Academic Building. A chain 

link fencing is to be fabricated from MS pipe of square hollow section (SHS), MS angle, MS 

Flat & GI wire as per the design & drawing and to be provided/fitted with vertical support 

posts of MS pipe of Square Hollow Section (SHS) embedded in wall as per drawing. 

Quality / Standards of Material to be used 

 Basic material to be used for the fabrication of Chain Link Fencing, which is to be 

supplied & provided, is MS Pipe of Square Hollow Section (SHS), MS Angle, MS Flat & GI 

wire. Hence material should of standard quality of standard & name of manufactures to be 

specified in bid. 

Size & Dimension of Material to be used 

 For Vertical Post: MS Box pipe of 50mm x 50mm x 2 mm. For Chain Link (inner) 

Frame: MS Angle of 50mm x 50 mm x 6mm having weight of 4.5kg/mtr. For Chain Link 

Mesh: GI wire of 8  SWG ( 4.064 mm Dia) with minimum 40 microns coating of Zink & 

fabrication of mesh of 2” x 2” with approx. weight 4.3 kg/Sq. Mtr. MS Flat of size suitable to 

MS flat of 50 mm with Thickness of 4 mm. 

 Miscellaneous material like Hinges, Aldraft, Nut Bolt & other sundary material of 

standard quality. 

4. Dimensions for fabrication of Chain Link fencing of standard size as per drawing 

Main (outer) Frame: 3.0 mt *1.8 mt 
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 Main (outer) Frame should be fabricated from MS angle of 50mm x 50mm x 6mm as per 

drawing.  

Height of Chainlink-1800 mm 

 Installation i.e. fitting of Chain link Fencing at site: 

 Supplier has to fabricate all the section of complete chain link fencing as per drawing, 

dimension specified as above as well as per instructions of Engineer in charge and as per site 

requirement and installation. Prior to installation / fixing at site, all the MS parts should be 

applied two coats of red oxide. Main vertical posts should be grouted / fitted in the C.C. wall 

in such a way that the fencing frame should remain 100mm above from top of C.C. wall. Main 

vertical posts shall be anchored with wall. 

General Condition for Supply and Providing Chain Link Fencing 

 Space between Vertical post & main frame should not be more than 60mm. 

Fencing panel height should not be less than 1800 mm. 

 Chain link mesh is to be fixed in the frame of 50 x 50 x 6mm MS Angle frame supported with 

50 x50 x2 mm Box pipe as per drawing in good quality of welding. 

 All the fabrication work should be done with good quality of welded & it should be free from 

sharp edges, concern & unevenness of surface. It should also with good finishing & decent 

look up to the satisfaction of the Engineer in charge. 

 The drawing & dimension (except height) are for standard & normal location. However, it 

may be as per site situation. Hence supplier has to approach concern Engineer in charge, joint 

visit for each location & record the dimensions according to site situation and accordingly has 

to fabricate, Supply & fixing the chain link fencing as per the instruction of Engineer in charge. 

 The drawing shall not absolve the supplier from his liability for ensuring appropriate 

dimensions & for supplying & providing accordingly as per the site situation & instruction of 

Engineer in charge. 

 Fitting of complete chain link fencing panel with vertical post should be done with 50 mm 

MS flat with thickness of 4 mm and Nut Bolt of 2” x 3/4" size as per drawing. It should be in 

such that both side & rear side, with tight fitting by Nut-Bolts whereas front side, it should be 

slightly loose fitted so that it can work as hinges. 

1. General: 

1. The materials required for work of painting work shall be obtained directly from approved 

manufacturers or approved dealer and brought to the site in maker’s drums, kegs etc. with seal 

unbroken. 

2. All materials not in actual use, shall be kept properly protected, lids of containers shall be kept 

closed and surface of paint in open or partially open containers covered with a thin layer of 

turpentine to prevent formation of skin. The materials which have become stale or flat due to 

improper and long storage shall not be used. The paint shall be stirred thoroughly in its 

container before pouring into small containers. While applying also the paint shall be 
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continuously stirred in smaller container. No left over paint shall be put back into stock tins. 

When not in use, the containers shall be kept properly closed. 

3. If for any seasons, thinning is necessary, the brand of thinner recommended by the 

manufacturer shall be used. 

4. The surface to be painted shall be thoroughly cleaned and dusted. All rust, dirt and grease 

shall be thoroughly removed before painting is started. No painting on exterior or other 

exposed parts of the work shall be carried out in wet, damp or otherwise unfavorable weather 

and all the surfaces shall be thoroughly dry before painting work is started. 

 

Item No :6 

Wall painting (two coats) with plastic emulsion paint of approved brand of 

manufacture on undecorated wall surfaces to give an even shade including thoroughly 

brushing the surface free from mortar droppings and other foreign matter and sand 

paper smooth. ( As per R & B Booklet attached) 

1.0. Materials 

Water shall be conform M-1. The plastic emulsion shall conform to I.S.: 5411-1969 (part-l). 

2.0. Workmanship 

2.1. Scaffolding : The relevant specifications of item-No. 18.11 Para 2.1 shall be followed. 

2.2. Preparation of surface : The relevant specification of item No. 18.44 Para 2.2 shall be 

followed. 

2.3. Preparation of Mix : 

This shall be done as per manufacture's instructions. The thinning of emulsion is to be done with 

water and not with turpentine. The quantity of thinner to be added shall be as per manufacturer 

instructions. 

2.4. Application : 

2.4.1. Before pouring into small containers for use, the paint shall be stirred thoroughly in item 

container. When applying also, the paint shall be continuously stirred in the smaller container, so that 

its consistency is kept uniform. 

2.4.2. The paint shall be laid on evenly and smoothly by means of crossing and laying off the 

crossing and consist of covering the area over with paint, brushing the surface hard for the first time 

over and then, brushing alternately in opposite direction two or three times and then finally brushing 

lightly in direction at right angles to the same. In this process, no brush Marks shall be left after the 

laying off is finished. No hair marks from the brush or clogging of paint puddles in the corners of 

panels, angles of moldings, etc. shall be left on the work. The full process of crossing and laying off 

will constitute one coat.137 

 

2.4.3. The paint shall be applied with brush or rollers. For undecorated surfaces, the surface shall be 

treated with minimum two coats of cement water proofing paint. The second or subsequent coat shall 

not be started until the proceeding coat as become sufficiently hard to resist marking by brushing 

being used. 

2.4.4. The surface on finishing shall present a flat velvety smooth finish. It shall be even and uniform 

in shade without patches, brush marks, paint drops etc. 

2.5. Precautions : 

(a) Old brushes if they are to be used with emulsion paints, shall be completely dried of turpentine 

or oil paint by washing in warm soap water. Brushes shall be quickly washed in water immediately 
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after use and kept immersed in water fusing break periods to prevent the paint from hardening on the 

brush. 

(b) In the preparation of wall for plastic emulsion painting, no oil base petals shall be sued in 

filling cracks, holes etc. 

(c) Splashes on floors etc. shall be cleaned out without delay as they will be difficult to remove 

after hardening. 

(d) Washing or surfaces treated with emulsion paint shall not be done within 3 to 4 weeks of 

application 

2.6. Protective payment : The relevant specifications of item No. 18.11 shall be followed. 

3.0. Mode of measurements and payment 

3.1. The relevant specifications of item No. 18.11 shall be followed. 

3.2. The rate shall be for a unit of One sq. meter. 

18.59. Extra over item No. 18.57 for every subsequent coat of wall painting with plastic 

emulsion paint of approved brand. 

1.0. Materials and Workmanship 

1.1. The relevant specifications of item No. 18.57 shall be followed except that the painting work 

shall be for subsequent coat of plastic emulsion paint. 

2.0. Mode of measurements and payment 

2.1. The relevant specifications of item No. 18.57 shall be followed except that the extra payment 

shall be done on ceiling and sloping roofs. 

2.2. The rate shall be for a unit of One sq. meter. 

18.60. Extra over item 18.57 for painting with plastic emulsion paint of approved brand on 

ceiling and sloping roofs. 

1.0. Materials and Workmanship 

1.1. The relevant specifications of item No. 18.57 shall be followed except that the painting shall 

be done on ceiling and sloping roofs. 

2.0. Mode of measurements and payment 

2.1. The relevant specifications of item No. 18.57 shall be followed except that the extra payment 

shall be made for applying plastic emulsion paint on ceiling and sloping roofs over and the rate of 

item No. 18.57. 

2.2. The rate shall be for a unit of One sq. meter. 

18.62. Extra over item 18.59 for paint ceiling and sloping roofs. 

1.0. Materials and Workmanship 

1.1. The relevant specifications of item No. 18.57 shall be followed except that the work for 

subsequent coat of plastic emulsion paint shall be carried out on ceiling and sloping roofs. 

2.0. Mode of measurements and payment 

2.1. The relevant specifications of item No. 18.57 shall be followed except that the extra rate shall 

be paid for carrying out painting on sloping roofs and ceiling with plastic emulsion paint over and 

above the rate of item No. 18 59 

2.2. The rate shall be a unit of One sq. meter. 

 

Item   : 7 
 Providing & fixing of Aluminium partition (63.5 x 44.45 x 1.5mm) 2 1/2" x 1 1/2" size Jindal 18 gauge section, 

Glazing clips with approved shade  (Silver, Brown, Blue, White) anodizing, partly 4mm Hardener 

Sheet (make super strong or equivalent material)  EPDM Gasket, hardware, labour etc..(( As per R & 

B Booklet attached) 
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Item : 8    
Structural steel work ( Confirming to IS 4923-1997)riveted, bolted or welded in built up for all type sections, 

in framed work, including cutting, hoisting, fixing in position and applying a priming coat of approved 

steel primer all complete as per the structural designs and Directions of Engineer in charge.(( As per 

R & B Booklet attached) 

 

Item: 9  
Providing corrugated G.I. sheet of class-3 roofing fixed with galvanised iron J or L Hooks, Bolts and nuts 

8mmdiameter with bitumen and G.I. limpet washer or G.I. limpet washer. Filled with white lead 

complete excluding the cost of purlins, Rafters and Trusses. (1) 0.80 mm thick sheet.( As per R & B 

Booklet attached) 

Item : 10  
 Providing laying (to level or slopes) and jointing reinforced concrete Light duty non-pressure pipes I.S. class 

NP2 of the following internal diameter with collars and butt ends prepared for collar joints including 

testing of joints complete.(D) 300mm (24007DA).( As per R & B Booklet attached) 

 
Item:11  

Constructing brick masnory chamber for under ground C.I.Inspection chamber and bends with brick having 

crushing strength not less than 50 Kg/Sq.cm.in cement mortar 1:5, RCC top slab with 1:1.5:3 mix (1-

cement,1.5-coarse sand,3- graded stone aggregates 20mm nominal size) with 8mm dia steel at 15cm 

c/c and providing and fixing precast RCC cover with M.S. handel. (frame 40 X 40 X 5mm Size ). 

Foundation concrete1:5:10 inside plaster 15mm thick with cement mortar 1:3 finished smooth with a 

floating coat of neat cement on walls and bed concrete etc.complete. Rate are also inclusive of outside 

plaster 15mm thick in C.M 1:3 from top of chamber and all side upto 45cm deep below ground level 

(ii) inside dimensions 600mm x 850mm and 450mm deep for multi purpose pipe line.Rate Also 

Inclusive RCC Frame with cover MD 10 ton (Rubber mould Finish) Inner Size 600 x 850mm with all 

necessary fittings ( As per R & B Booklet attached) 

Item  :12  

Identify leakage of the wash room area of approximately 25 sq ft by removing the glazed tiles. Identify the 

source of leakage. Look for cracked or damaged pipes, broken couplers, or malfunctioning gully traps. 

After stopping the leakage, the area shall be well waterproofed by applying waterproofing material 

and redoing the flooring with white glazed tiles.  

1. Identify and Inspect the Leakage Source: 

 Remove the glazed tiles in the affected area to expose the underlying structure. 

 Inspect the plumbing system (pipes, couplers, gully trap, etc.) to identify the source of the leakage. 

Look for cracked or damaged pipes, broken couplers, or malfunctioning gully traps. 

 Check for any cracks in the flooring or walls that may be contributing to the leak. 

2. Repair the Plumbing System: 

 Replace damaged pipes or faulty couplers. Ensure all plumbing joints are properly sealed to prevent 

further leaks. 

 Replace the gully trap if it is clogged or damaged, ensuring proper flow of water. 

3. Waterproofing the Area: 

 Once the leakage is fixed, it's crucial to waterproof the affected area before redoing the flooring. 
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 Apply a waterproofing membrane or coating on the floor and walls in the affected area. Choose a 

high-quality waterproofing material, ensuring that it covers all surfaces prone to water contact. 

 Allow the waterproofing material to dry completely according to the manufacturer's instructions 

before moving to the next step. 

 Ensure that the waterproofing layer is continuous and without gaps, especially around corners and 

edges where water is most likely to seep in. 

4. Redoing the Flooring: 

 Install a new base layer for the flooring if necessary. This layer can be a cement-based screed to 

ensure a flat and even surface for the tiles. 

 Reinstall the white glazed tiles, ensuring they are well-secured and aligned properly. Use waterproof 

tile adhesive and grout for added durability and resistance to moisture. 

 Seal the joints with waterproof grout to ensure there are no gaps for water to seep through. 

5. Final Check: 

 After the tiles are set and grouted, ensure that the area is fully dry and check for any signs of leakage. 

 Test the plumbing system by running water to confirm that the leak has been fully addressed. 

 Allow the area to cure for 24-48 hours before using it to ensure all materials have set properly. 
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FORM OF BID 
 

Description of the Works: 
 

------------------------------------------------------------------------------------------------------------- 
 

------------------------------------------------------------------------------------------------------------ 
 

------------------------------------------------------------------------------------------------------------- 

BID 

To                      : 

Address           : 

 

 
 

1.   We offer to execute the Works described above and remedy any defects therein in 
conformity with the conditions of Contract, specification, drawings, Bill of Quantities 
and Addenda for the sum (s) of 

 
 
 
 
 
 

(------------------------------------------------------------------------------------------------------ ) 
 

2.   We  undertake,  if  our  Bid  is  accepted,  to  commence  the  Works  as  soon  as  is 
reasonably possible after the receipt of the Engineer’s notice to commence, and to 
complete the whole of the Works in the Contact within the time stated in the 
document. 

 
3.   We agree to abide by this Bid for the period of 120 Days from the date fixed for 

receiving the same, and it shall remain binding upon it and may be accepted at any 
time before the expiration of that period. 

 
4.   Unless and until a formal Agreement is prepared and executed this Bid, together 

with your written acceptance thereof, shall constitute a binding contract between 
us. 

 
5.   We understand that you are not bound to accept the lowest or any tender you may 

receive. 
 

Dated this -------------------------    day of ------------------------------------20 
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Signature ----------------------------------------------- in the capacity of --------------------- 

 
------- duly authorized to sign bids for and on behalf of --------------------- 
------------- 

 
 
 

 
(in block capitals or typed)
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Address 

Witness 

Address 

Occupation 
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SECTION - 7 
 

BILL OF QUANTITIES 
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BILL OF QUANTITIES 

Preamble 

 
1.   The bill of Quantities shall be read in conjunction with the Instructions to Bidder, 

Conditions of Contract, Technical Specifications and Drawings. 
 

2.   The quantities given in the Bill of Quantities are estimated and provisional, and 
are given to provide a common basis for bidding. The basis of payment will be the 
actual quantities of work ordered and carried out, as measured by the Contractor 
and verified by the Engineer and valued at the rates and prices tendered in the 
priced Bill of Quantities, where applicable, and otherwise at such rates and prices 
as the Engineer may fix within the terms of the Contract. 

 
3.   The rates and prices tendered in the priced Bill of Quantities shall, except in so 

far  as  it  is  otherwise  provided  under  the  Contract,  include  all  constructional 
plant,  layout,  supervision,  materials,  erection,  maintenance,  insurance,  profit, 
taxes and duties, together with all general risks, liabilities and obligations set out 
or implied in the Contract. 

 
4.   The rates and prices shall be quoted entirely in Indian Currency. 

 
5.   A rate or prices shall be entered against each item in the Bill Quantities, whether 

quantities are stated or not. The cost of Items against which Contractor has failed 
to enter a rate or price shall be deemed to be covered by other rates and prices 
entered in the Bill of Quantities (in case of Item rate contract). 

 
6.   The whole cost of complying with the provisions of the Contract shall be included 

in the items provided in the priced Bill of Quantities, and where no Items are 
provided the cost shall be deemed to be distributed among the rates and prices 
entered for the related items of Work. 

 
7.   General  direction  and descriptions of work and materials are not necessarily 

repeated or summarized in the Bill of Quantities. References to the relevant 
sections of the contract documentation shall be made before entering rates or 
prices against each item in the Bill of Quantities. 

 
8.  The method of completed work of payment shall be in accordance with the 

specification for Road and Bridge works. For building works specifications for 
building are to be followed. 

 
9.   Errors will be corrected by the Employer for any arithmetic errors pursuant to 

Clause 29 of the Instructions to Bidder. 
 

10. Rock is defined as all materials which, in the opinion of the Engineer, required 
blasting,  or  the  use  of  metal  wedges  and  sledgehammers,  or  the  use  of 
compressed air drilling for its removal, and which cannot be extracted by ripping 
with a tractor of at least 150 kw with a single rear mounted heavy duty ripper.
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BILL OF QUANTITIES 
      Schedule B     

      

Sr No  Item  Tender Qty Unit Rate Total 

1 Item :1Item No. 1 
Excavation for foundation in all sorts of soil, 
including yellow, sandy, gravelly soil, soft 
murrum & hard murrum etc. including 
depositing the excavated stuff in uniform layers 
in banks or as and where directed etc. complete 
for lead upto 1 km and all lift.(SOR Item code 
04001A Page no 46 City R & B circle) 

149.625 cuM    

2 Item No  :2 Providing and laying machine 
mixed machine vibrated Plain Cement 
Concrete 1:3:6 ( 1 Cement : 3 Coarse sand 
:6 graded stone aggregate 40 mm nominal 
size of approved quality on base of wall , 
compacting , curing and dewatering 
where required as per the drawing and to 
the satisfaction of the Engineer in charge. 
(SOR Item code 05003A Page no 52 City R 
& B circle) 

34.875 cuM    

3  Item No : 3  Providing  and laying Brick  

masonry in CM 1:6 ( 1 Cement : 6 Coarse 

Sand) proportion for foundation and super 

structure  with best Quality approved bricks 

crushing strength not less than 40 kg/ cm2  

including cost and conveyance of all other 

materials at site, lead and lift & conveyance 

of all height and depth, raking of joints 

curing & all other operational  & labour 

charges etc. complete (SOR Ahmedabad R 

& B City Circle Item No  06002AA) 

178.25 cuM    

4 Item No 4  Providing 10 mm thick cement 
plaster in single coat on brick walls in 
cement mortar 1:3 (1 Cement : 3 sand) 
including with a floating coat of neat 
cement slurry.(17001A) 

1162.5 Sqmt   

5  Item No :5Providing and erecting chain 
link jail,  GI wire of 8  SWG (4.064 mm 
dia) with minimum 40 microns coating of 
Zink & fabrication of mesh of 2” x 2” with 
approx. weight 4.3kg/Sq. Mtr at 2m 
interval with M.S. Angle frame of  size 
50x50x6 mm fixed with  MS flat 32 x4 mm 
on all sides and diagonal and supported 
on  MS Box pipe size 50 x 50  having 2mm 
thick as per drawing,  including all cost of 
material, fabrication, erection, nut ,bolts 
and  painting with two coats of oil paint 
including one coat of primer etc complete 
as per drawing and as directed. 

1395 Sqmt   



82 
 

6 Wall painting (two coats) with plastic 
emulsion paint of an approved brand and 
manufacturer on undecorated wall 
surface to give an even shade including 
thoroughly brushing the surface free from 
mortar droppings and other foreign 
matter, and sand papered smooth.(18031) 

2000 Sqmt   

7 Providing & fixing of Aluminium partition (63.5 
x 44.45 x 1.5mm) 2 1/2" x 1 1/2" size Jindal 18 
gauge section, Glazing clips with approved 
shade  (Silver, Brown, Blue, White) anodizing, 
partly 4mm Hardener Sheet (make super strong 
or equivalent material)  EPDM Gasket, 
hardware, labour etc. 

125 sqmt    

8 Structural steel work ( Confirming to IS 4923-
1997)riveted, bolted or welded in built up for all 
type sections, in framed work, including cutting, 
hoisting, fixing in position and applying a 
priming coat of approved steel primer all 
complete as per the structural designs and 
Directions of Engineer in charge 

1500 kg   

9 Providing corrugated G.I. sheet of class-3 
roofing fixed with galvanised iron J or L Hooks, 
Bolts and nuts 8mmdiameter with bitumen and 
G.I. limpet washer or G.I. limpet washer. Filled 
with white lead complete excluding the cost of 
purlins, Rafters and Trusses. (1) 0.80 mm thick 
sheet.(15001A) 

77 sqmt    

10  Providing laying (to level or slopes) and jointing 
reinforced concrete Light duty non-pressure 
pipes I.S. class NP2 of the following internal 
diameter with collars and butt ends prepared 
for collar joints including testing of joints 
complete.(D) 300mm (24007DA) 

30 mt   

11 Constructing brick masnory chamber for under 
ground C.I.Inspection chamber and bends with 
brick having crushing strength not less than 50 
Kg/Sq.cm.in cement mortar 1:5, RCC top slab 
with 1:1.5:3 mix (1-cement,1.5-coarse sand,3- 
graded stone aggregates 20mm nominal size) 
with 8mm dia steel at 15cm c/c and providing 
and fixing precast RCC cover with M.S. handel. 
(frame 40 X 40 X 5mm Size ). Foundation 
concrete1:5:10 inside plaster 15mm thick with 
cement mortar 1:3 finished smooth with a 
floating coat of neat cement on walls and bed 
concrete etc. complete. Rate are also inclusive 
of outside plaster 15mm thick in C.M 1:3 from 
top of chamber and all side upto 45cm deep 
below ground level (ii) inside dimensions 
600mm x 850mm and 450mm deep for 
multipurpose pipe line. Rate Also Inclusive RCC 
Frame with cover MD 10 ton (Rubber mould 
Finish) Inner Size 600 x 850mm with all 
necessary fittings 

4 Nos   
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 Extra over above item for every additional depth of 0.1mtr. or part 
thereof beyond 450mm depth for brick masonry chamber. 

  

12 Identify the leakage of the wash room area of 
approximately 25 sq. ft by removing the glazed 

tiles. Identify the source of leakage. Look for 

cracked or damaged pipes, broken couplers, 

or malfunctioning gully traps. After stopping 
the leakage, the area shall be well 
waterproofed by applying waterproofing 
material and redoing the flooring with white 
glazed tiles.  

25 Nos   

 TOTAL     

 

(A) Total Tendered Amount 
(B) Rebate on above tendered amount (if any) % (in figure) 
……………………………… (in 
words)………………………………………………….………………………………………………... 
(C)Net Tendered Amount (A-B) (in figure) ……………………………… 
(in words)………………………………………………….………………………………………………... 

 
# 
1.  The  Contractor  shall  exhibit  a  board  with  brief  details  of  work  as   directed  by  

the Engineer-In-Charge for which no extra payment shall be made. 

2. The labour cess will be deducted as per prevailing rules i.e. 1% of the work done. 

3. GST and Income tax TDS will be deducted at a source while making payments of 

bills. 

4. In all R.C.C. Items in Rate Analysis Standard Cement Consumption has been taken as 

per Govt.  G.R. NO.: MIS102010/17/K1 Dated:30/07/2018 as  stated  in S.O.R. 

therefore in R.C.C. items where there is a change as per actual mix design the cost 

of difference of cement consumption have been deducted from the rate of original 

item at the rate of input rate mentioned in all the tender. 

 
 
 
 
 
 
 
 
 
 
 

 

file://///10.0.136.165/Scan%20folder/SBD%20Updation/GR/GR%20Mix%20Design%20Dt.%2030.07.2018.pdf
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SECTION - 8 
 

SECURITIES AND OTHER FORMS 
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BID SECURITY (BANK GUARANTEE) 
 

WHEREAS, ---------------------------------------- (name of Bidder) (hereinafter called the 

“The Bidder”) has submitted his bid Dated ------------------------ (Date) for the 

construction of ------------- (Name of Contractor hereinafter called “the Bid”) 
 

 

KNOW ALL PEOPLE by these presents that We ------------------------------------------------- 

(name of Bank) of-----------------------------------------------(name of country) having our 

registered    office at -------------------------------------------------------( hereinafter called 

“the bank”) are bound unto --------------------------------------------(name of Employer) 

(hereinafter called “The Employer”) in the sum of ------------------------------------------ * 

for which payment well and truly to be made to the said Employer the Bank itself, his 

successors and assigns by these presents. 

 
 

 

SEALED with the Common Seal of the said Bank this ---------------------- day of -------20 
 

 

THE CONDITIONS of these obligations are: 
 

 

(1) If after Bid opening the Bidder withdraws his bid during the period of Bid validity 

specified in the Form of Bid; 

Or 
 

 

(2) If the Bidder has been notified of the acceptance of his bid by the Employer 

during the period of Bid Validity: 
 

 

A   Fails or refuses to execute the Form of Agreement in accordance with the 

Instructions to Bidders, if required; or 
 

 

B.  Fails or refuse to furnish the Performance Security, in accordance with the 

Instructions to Bidders; or 
 

 

C.   does  not  accept  the  correction  of  the  Bid  Price  pursuant  to  Clause  27 

(Correction of Errors) 
 

 

We undertake to pay to the Employer up to the above amount upon 

receipt of his first written demand, without the employer having to substantiate 

his  demand,  provided  that  in  his  demand  the  Employer  will  note  that  the 

amount claimed by him is due to him owing to the occurrence of one or any of 

the three conditions, specifying the occurred conditions or conditions.
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This Guarantee will remain in force up to and including the date ------------------- ** 

days after the deadline for submission of Bids as such the deadline is stated in the 

Instructions to Bidders or as it may be extended by the Employer, notice of which 

extension (s) to the Bank is hereby waived. Any demand in respect of this guarantee 

should reach the Bank not later than the above date 

 
 
 

 

DATE ---------------------------------------                 SIGNATURE------------------------------ 

WITNESS ---------------------------------                   SEAL  -------------------------------------- 

(Signature, name and address) 
 

* The Bidder should insert the amount of the guarantee in words and figures 
denominated in Indian Rupees. This figure should be the same as shown in 
Clause 16.1(Bid Security) of the Instructions to Bidders. 

 
**45  days  after  the  end  of  the  validity  period  of  the  Bid.  Date  should  be 

inserted by the Employer before the Bidding documents are issued.
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PERFORMANCE SECURITY 
 

TO, 
- -----------------------------------------------------------------(Name of Employer) 
- ------------------------------------------------------------------ (Address of Employer) 
------------------------------------------------------------------- 

 
WHEREAS    ----------------------------------------------------------- (name and address of 
contractor) (hereafter called “the Contractor”) has undertaken, in pursuance of 
Contracts No. ------------------------- dates -------------------------- to execute ----------------- 
--------- (name of Contract and brief description of Works) (hereinafter called “The 
Contract”) 

 
AND WHEREAS it has been stipulated by you in the said Contract that the 

Contractor shall furnish you with a Bank Guarantee by a recognized bank for the sum 
specified therein as security for compliance with his obligation in accordance with 
the Contract. 

 
AND WHEREAS we have agreed to give the Contractors such a bank Guarantee: 

 
NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to 
you on behalf of the Contractor,   up to a total of ------------------------------------------ 
(amount of guarantee)* ----------------------------- (in words), such sum being payable in 
types and proportions of currencies in which the Contract prices is payable, and we 
undertake  to  pay  you,  upon  your  first  written  demand  and  without  cavil  or 
argument, any sum or sums within the limits of ---------------------------------------- 
(amount  of  guarantee)  as  aforesaid  without  your  needing  to  prove  or  to  show 
grounds or reasons for your demand for the sum specified therein. 

 

 
 

We hereby waive the necessity of your demanding the said debt from the contractor 
before presenting is with the demand. 

 
We further agree that no change or addition to or other modification of the terms of 
the Contract to of the Works to be performed thereunder or of any of the Contract 
documents which may be made between your and the Contractor shall in any way 
release us from any liability under this guarantee, and we hereby waive notice of any 
such charge, addition or modifications. 

 
This guarantee shall be valid until 60 days from the date of expiring of the 

Defect Liabilities period. 
 

Signature and Seal of the guarantor ----------------------------- 

Name of Bank ----------------------------------------------- 

Address           ------------------------------------------------ 
Date    --------------------------------------------------- 

 
*An amount shall be inserted by the Guarantor, representing the percentage the 

Contract price specified in the Contract denominated in Indian Rupees.
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ADDITIONAL PERFORMANCE SECURITY 
[Clause 34.1. (A)] 

 
TO, 
- -----------------------------------------------------------------(Name of Employer) 
- ------------------------------------------------------------------ (Address of Employer) 
------------------------------------------------------------------- 

 
WHEREAS     -----------------------------------------------------------  (Name  and  address  of 
contractor)  (hereafter  called  “The  Contractor”)  has  undertaken,  in   pursuance  of 
Contracts No. ------------------------- dates -------------------------- to execute ----------------- 
--------- (Name of Contract and brief description of Works) (hereinafter called “The 
Contract”) 

 
AND WHEREAS it has been stipulated by you in the said Contract that the 

Contractor shall furnish you with a Bank Guarantee by a recognized bank for the sum 
specified therein as security for compliance with his obligation in accordance with 
the Contract. 

 
AND WHEREAS we have agreed to give the Contractors such a bank Guarantee: 

 
NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to 
you on behalf of the Contractor,   up to a total of ------------------------------------------ 
(amount of guarantee) ----------------------------- (in words), such sum being payable in 
types and proportions of currencies in which the Contract prices is payable, and we 
undertake  to  pay  you,  upon  your  first  written  demand  and  without  cavil  or 
argument, any sum or sums within the limits of ---------------------------------------- 
(amount  of  guarantee)  as  aforesaid  without  your  needing  to  prove  or  to  show 
grounds or reasons for your demand for the sum specified therein. 

 

 
 

We hereby waive the necessity of your demanding the said debt from the contractor 
before presenting is with the demand 

 
We further agree that no change or addition to or other modification of the terms of 
the Contract to of the Works to be performed thereunder or of any of the Contract 
documents which may be made between your and the Contractor shall in any way 
release us from any liability under this guarantee, and we hereby waive notice of any 
such charge, addition or modifications. 

 
This guarantee shall be valid until 28 days from the project completion date. 

 
Signature and Seal of the guarantor ----------------------------- 

Name of Bank ----------------------------------------------- 

Address           ------------------------------------------------ 

Date    ---------------------------------------------------
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BANK GUARANTEE FOR ADVANCE PAYMENT 
  

TO, 
 

- ------------------------------------------------------------------------------- (Name of Employer) 
 

- ------------------------------------------------------------------------------ (Address of Employer) 
 

- ------------------------------------------------------------------------------- (Name of Contractor) 

Gentlemen: 

In accordance with the provisions of the Conditions of Contract, sub-clause 

51.1 (“Advance Payment”) of the above mentioned Contract, ------------------------------- 

-------------------    (name    and    address   of  Contractor)   (hereinafter  called       “the 

Contractor”) shall deposit with--------------------------------------------------------- (name of 

Employer) a  bank guarantee his proper and faithful performance under the said 

Clause of the Contract in an amount of --------------------------- (amount of Guarantee)* - 

- -----------------------------------in words). 
 

 

We, the---------------------------------- (bank of financial institution), as instructed 

by the Contractor, agree unconditionally and irrevocably to guarantee as primary 

obligator and not as Surety merely, the payment to ---------------------------------------- 

(name of Employer) on his first demand without whatsoever right  of obligation on 

our part and without his first claim to the Contractor, in the amount not exceeding ---

----------------------  (amount  of  guarantee)* 

words) 
- --------------------------------------------- (in

 

 

We further agree that no change or addition to or other modifications of the terms of 

the Contractor or Works to be performed thereunder or of any of the Contract 

documents which may be made between --------------------------------- (name of 

Employer) and the Contractor, shall in any way release us from any liability under 

this guarantee, and we hereby waive notice of any such change, addition or 

modifications. 

This  guarantee  shall  remain  valid  and  in  full  effect  from  the  date  of  the 

advance payment under the Contract until -------------------------------------- (name of 

employer) receives full repayment of the same amount from the contractor. 
 

 
 

YOUR’S TRULY 
 

Signature and Seal    
Name of Bank/ Financial Institution     
Address    
Date    

 

* An amount shall be inserted by that Bank or Financial Institution representing the 
amount of the Advance Payment, and denominated in Indian Rupees.
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Letter of Acceptance 
 

(Letter head paper of the Employer) 
 
 
 
 

 

To, 
                                      (date)

                                                     (Name and address of the Contractor) 
 

 
 
 
 
 
 

Dear Sirs, 
 

This is to notify you that your Bid dated                            for execution of 

the                                                 (Name  of  the  contract  and  identification  number,  as 

given in the Instructions to Bidders) for the Contract Price of Rupees    

(                      )    (amount   in   words   and   figures)   as   corrected   and   modified   in 

accordance with the Instructions to Bidders* is hereby accepted by our organization. 

You are requested to furnish performance security, in the form detailed in para 

34.1 of ITB for an amount equivalent to Rs.               within 10 days of the receipt of this 

letter of acceptance up to beyond 60 days from the date of expiry of defects Liability 

period i.e. up to                         and the Additional Performance Security for an amount 

equivalent to Rs.                  shall be valid beyond  28 (twenty-eight)  days of Project 

Completion Date i.e. up to                            and sign the contract, failing which action 

as stated in Para 34.3 of ITB will be taken. 

 

 
 

Yours Faithfully 
 
 
 

 

Authorized Signature 
Name and title of Signatory 
Name of Employer 

 

 
 
 
 
 

* Delete “Corrected and” or and modified if only one of these actions applies. Delete as 

corrected and modified in accordance with the Instructions to Bidders, if corrections or 

modifications have not been affected. 
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Issue of Notice to proceed with the work 
 

(Letterhead of the Employer) 
 

 
 

 

To, 
------------------------------- (date)

 

                                                  (Name and address of the Contractor) 
 
 
 
 
 
 
 

Dear Sirs, 
 
 

Pursuant to your furnishing the requisite security in ITB Clause 34.1 and 

signing of the Contract for the construction of   
 

 
 

                                                                                                                at  a bid Price  of Rs. 
 

                                                                                         . 
 

 
 

You are hereby instructed to proceed with the execution of the said works in 

accordance with the contract documents. 

 

 
 

Yours faithfully 
 

(Signature, name and title of signatory authorized 
To sign on behalf of Employer)
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AGREEMENT FORM 
 
 
 

 

This  agreement,  made  on  the                            day  of                          between 
                                           (name  and  address  of  Employer)  (Hereinafter  called  “the 
Employer)    and                                                                                (name    and    address    of 
contractor)      hereinafter      called      “the      Contractor”      of      the      other      part. 

 
Whereas the Employer is desirous that the Contractor execute 

 
 
 

 

Name and identification number of contract (hereinafter called “the works”) and the 
employer has accepted the Bid by the Contractor for the execution and completion of 
such works and the remedying of any defects therein, at a cost of Rs. 

 

 
 

NOW THIS AGREEMENT WITNESSETH AS FOLLOWS 
 

 
 

1.   In this Agreement, words and expression shall have the same meanings as are 

respectively assigned to them in the conditions of contract hereinafter referred to 

and  they  shall  be  deemed  to  form  and  be  read  construed  as  part  of  this 

Agreement. 

 
 

2.   In Consideration of the payment to be made by the Employer to the contractor as 

hereinafter mentioned, the Contractor hereby covenants with the Employer to 

executive and complete the works and remedy any defects therein in conformity in 

all aspects with the provisions of the contracts. 

 
 

3.   The employer hereby covenants to pay the Contractor in consideration of the 

execution and completion of the works and the remedying the defects wherein 

contract price or such other sum as may become payable under the provisions of 

the Contract at the times and in the manner prescribed by the contract. 

 
 

4.   The Following documents shall be deemed to form and be ready and construed as 

part of this Agreement viz 

 

 
i ) letter of Acceptance 

ii ) Notice to proceed with the works: 

iii ) Contractor’s Bid 
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iv ) Conditions of contract: General and Special 

v ) Contract Data 

vi) Additional conditions 

vii ) Drawings 

viii ) Bill of Quantities and 

ix ) Any other documents listed in the Contract 
 

data as forming part of the Contract. 
 
 
 

In witness whereof the parties there to have caused this Agreement to be 

executed the day and year first before written 

 
 

The Common seal of    

Was hereunto affixed in the presence of : 

 
 
 

 
Signed, sealed and Delivered by the said    

 
 
 
 
 

In the presence of 
 
 
 
 
 
 
 

Binding signature of Employer    
 

 
 

Binding Signature of Contractor   
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UNDERTAKING 
(For Validity) 

 
 
 

 
I, the undersigned do hereby undertake that our firm M/s …………………………………… 

 

……………..……………………………….. agree to abide by this bid for a period...................................days for 

date fixed for receiving the same and it shall be binding on us and may be accepted at any 

time before the expiration of that period. 

 
 
 
 
 
 
 

(Signed by an Authorized officer of the firm) 
 

 
 
 
 
 

Title of officer 
 

 
 
 
 
 

Name of firm 
 
 
 
 
 

DATE 
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VOLUME-IV 

 
 

SECTION - 9 
 

DRAWINGS 
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VOLUME-V 
 
 
 

SECTION - 10 
 

DO9CUMENTS TO BE FURNISHED BY BIDDER 
 

 

 

 

 

 

ANNEXURE-I 
List of Documents required for the work (Online as well as Original physical Hard copy) 

 

PART A- Preliminary Stage 

COMPULSORY DOCUMENTS (Online as well as Physical) 
, 

1.  Scanned copy of DD of Tender Fee (of amount as prescribed in tender notice) 
2.  Scanned copy of Bid Security / EMD Exemption Certificate as per Clause No.16 of Section-

1 (b) (of amount as prescribed in tender notice). 
    Part B Technical Stage(Online as well as Physical) 
3.  Scanned copy of Valid Registration certificate/renewal receipt of registration fee (for those 

bidders who are registered in equivalent to class "E” and above)" of Gujarat State). 
 

PART C Financial Bid (Online Only) 
4. Form of Bid as prescribed in Volume-III, Section-6.  
5. Bill of Quantities Volume-III, Section-7 
 
 


